
Contract ID: 649951001

Project: RMC - A00220336

Highway:

District: ABILENE

Contract: 04260809 County: FISHER

Award Amount: $270,892.00 Area Engineer: NATHAN MOORE

Projected Amount $270,132.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: TEXAS BLACKTOPS LLC

Estimate Number: 0004 Letting Date: 04/29/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date:

% Complete 59.67 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $161,187.00 $161,187.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $161,187.00 $161,187.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $161,187.00 $161,187.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220336 Control 649951001

Category: 001 Description: MOWING, WEED EATING, AND LITTER REMOVAL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07307020 0 STRIP MOWING AC $40.00 1,076.00 0.00 1,071.00 $42,840.00

0065 07307022 0 FULL - WIDTH MOWING AC $43.00 4,652.00 0.00 2,321.00 $99,803.00

0070 07347001 0 LITTER REMOVAL AC $19.00 1,464.00 0.00 976.00 $18,544.00

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $161,187.00

Total Item earnings this contract $161,187.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07307020 STRIP MOWING AC $40.00 1,076.00 1,071.00 $42,840.00

07307022 FULL - WIDTH MOWING AC $43.00 4,652.00 2,321.00 $99,803.00

07347001 LITTER REMOVAL AC $19.00 1,464.00 976.00 $18,544.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

Total Item Earnings To Date $161,187.00
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