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Texas
Department
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Contractor's Estimate Package

Report Generation Date: 10/04/2026 09:06:21 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

649953001 Highway:
RMC - A00220338 District: ABILENE
04260806 County: NOLAN
$324,394.85 Area Engineer: RYAN SAYLES
$323,634.85 Area Number: 054
$0.00
LIGHT & FOLIAGE SUPPLY, LLC
0005 Letting Date:  04/28/2026
] Award Date:  04/30/2026
9/1/2026 to  9/30/2026 Notice To Proceed Date:  05/28/2026
Progress Work Begin Date:
43.86 Accepted Date:
29.32
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $141,942.79 $123,702.79 $18,240.00
Participating $0.00 $0.00 $0.00
Non-Participating $141,942.79 $123,702.79 $18,240.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $141,942.79 $123,702.79 I $1 8,240.00|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649953001

Payment Estimate:

0005
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 00/00/0000 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/16/2026  Liquidated Damage Rate $760.00 | Gharged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 107 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

()}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026
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09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

[ENGINOINOINGINGINGING ING NG NG I N6

09/30/2026
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Worked Performed This Period

RMC - A00220338
Category: 001

Project:

Line Item SP Description
NBR Code NBR
0065 07307020 000 STRIP MOWING

Contractor's Estimate Package

Control 649953001
Description:. MOWING, WEED EATING, AND LITTER REMOVAL

Unit Unit Qty This Amount Paid

Price Estimate This Estimate

AC $30.00 608 $18,240.00

Total Item Earnings This Estimate $18,240.00

Report Generation Date: 10/04/2026 09:06:21 PM

Total Bid Qty Paid
Quantity To Date
756.00 611.00

Contract: 649953001

Payment Estimate: 0005
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Contract Line Items
Project: RMC - A00220338 Control 649953001
Category: 001 Description: MOWING, WEED EATING, AND LITTER REMOVAL
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05057003 0 TMA (MOBILE OPERATION) DAY $500.00 12.00 0.00 0.00 $0.00
0065 07307020 0 STRIP MOWING AC $30.00 756.00 0.00 611.00 $18,330.00
0070 07307022 0 FULL - WIDTH MOWING AC $39.79 6,215.00 0.00 2,701.00  $107,472.79
0075 07347001 0 LITTER REMOVAL AC $20.00 2,421.00 0.00 807.00 $16,140.00
0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $141,942.79
Total Item earnings this contract $141,942.79

Contract: 649953001 Payment Estimate: 0005 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $500.00 12.00 0.00 $0.00

07307020 STRIP MOWING AC $30.00 756.00 611.00 $18,330.00

07307022 FULL - WIDTH MOWING AC $39.79 6,215.00 2,701.00 $107,472.79

07347001 LITTER REMOVAL AC $20.00 2,421.00 807.00 $16,140.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00
Total Item Earnings To Date $141,942.79

Contract: 649953001 Payment Estimate: 0005 Page: 6 of 6



