
Contract ID: 649959001

Project: SUP - A00220402

Highway:

District: PARIS

Contract: 03262623 County: DELTA

Award Amount: $7,740.00 Area Engineer: DANIEL TAYLOR

Projected Amount $7,739.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0004 Letting Date: 03/24/2026

Estimate Paid: Award Date: 03/24/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 03/24/2026

Estimate Type: Progress Work Begin Date: 04/01/2026

% Complete 38.76 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,000.00 $2,000.00 $1,000.00

Participating $0.00 $0.00 $0.00

Non-Participating $3,000.00 $2,000.00 $1,000.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,000.00 $2,000.00 $1,000.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 4

07/02/2026 4

07/03/2026 4

07/04/2026 4

07/05/2026 4

07/06/2026 4

07/07/2026 4

07/08/2026 4

07/09/2026 4

07/10/2026 4

07/11/2026 4

07/12/2026 4

07/13/2026 4

07/14/2026 4

07/15/2026 4

07/16/2026 4

07/17/2026 4

07/18/2026 4
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07/19/2026 4

07/20/2026 4

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4

07/26/2026 4

07/27/2026 4

07/28/2026 4

07/29/2026 4

07/30/2026 4

07/31/2026 4
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Worked Performed This Period

Project: SUP - A00220402 Control 649959001

Category: 001 Description: Performing grounds maintenance duties at the Delta maintenance office.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 70127001 000 GROUNDS MAINTENANCE CYC $250.00 4 $1,000.00 30.00 12.00

Total Item Earnings This Estimate $1,000.00
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Contract Line Items

Project: SUP - A00220402 Control 649959001

Category: 001 Description: Performing grounds maintenance duties at the Delta maintenance office.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70127001 0 GROUNDS MAINTENANCE CYC $250.00 30.00 0.00 12.00 $3,000.00

0065 70127003 0 PRUNING TREES & SHRUBS CYC $40.00 1.00 0.00 0.00 $0.00

0070 70127009 0 FERTILIZER APPLICATION CYC $100.00 2.00 0.00 0.00 $0.00

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $3,000.00

Total Item earnings this contract $3,000.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70127001 GROUNDS MAINTENANCE CYC $250.00 30.00 12.00 $3,000.00

70127003 PRUNING TREES & SHRUBS CYC $40.00 1.00 0.00 $0.00

70127009 FERTILIZER APPLICATION CYC $100.00 2.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $3,000.00
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