
649965001CONTRACT ID:

PROJECT: BPM - A00220441

CONTRACT:

04261602

PROJECTED AMOUNT: $639,738.26

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ROY JORGENSEN ASSOCIATES, INC.

Tomas C. Trevino, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/14/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2026

04/14/2026

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$639,738.26

CONTRACT:

09/01/2026

AWARD AMOUNT: $639,738.26

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.09

$157,571.01 $246,041.86 $403,612.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$157,571.01 $246,041.86 $403,612.87 

$0.00 $0.00 $0.00 

$157,571.01 $403,612.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $246,041.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 126

 0

 126

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00220441 649965001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  62.000 $16,055.33 258.957  258.96 1,845.00

0075 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  23.000 $3,519.00 153.000  2,604.20 9,508.00

0080 05007001 MOBILIZATION000 LS  63,000.000 $56,700.00 0.900  0.90 1.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,000.000 $9,000.00 1.000  2.00 5.00

0095 05057001 TMA (STATIONARY)000 DAY  50.000 $450.00 9.000  23.00 252.00

0105 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  50.000 $1,050.00 21.000  21.00 13.00

0110 07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)000 LF  40.000 $65,996.68 1,649.917  5,022.92 3,373.00

0120 40197001 INSTALL BRIDGE IDENTIFICATION NUMBERS000 EA  200.000 $4,800.00 24.000  24.00 12.00

$157,571.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649965001PROJECT CONTROLBPM - A00220441

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  62.000  1,845.000  0.000  258.96  16,055.33

0075 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  23.000  9,508.000  0.000  2,604.20  59,896.60

0080 05007001 000 MOBILIZATION LS  63,000.000  1.000  0.000  0.90  56,700.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  5.000  0.000  2.00  18,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  2.000  0.000  2.00  16,000.00

0095 05057001 000 TMA (STATIONARY) DAY  50.000  252.000  0.000  23.00  1,150.00

0105 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  13.000  0.000  21.00  1,050.00

0110 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  40.000  3,373.000  0.000  5,022.92  200,916.68

0115 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  5.180  5,607.000  0.000  5,607.00  29,044.26

0120 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  200.000  12.000  0.000  24.00  4,800.00

Category Subtotal $403,612.87

649965001BPM - A00220441PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  100.000  4.000  0.000  0.000  0.00

0070 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  7.000  0.000  0.000  0.00

0100 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  75.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $403,612.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  62.000CONC STR REPAIR (VERTICAL & OVERHEAD)  258.957  16,055.33 1,845.00

04387001 000 LF  23.000CLEANING AND SEALING EXISTING JOINTS  2,604.200  59,896.60 9,508.00

05007001 000 LS  63,000.000MOBILIZATION  0.900  56,700.00 1.00

05027001 000 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  18,000.00 5.00

05037002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,000.00 2.00

05057001 000 DAY  50.000TMA (STATIONARY)  23.000  1,150.00 252.00

07527005 000 EA  50.000TREE REMOVAL (4" - 12" DIA)  21.000  1,050.00 13.00

07807003 000 LF  40.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  5,022.917  200,916.68 3,373.00

07807005 000 SF  5.180CNC CRACK REPAIR (FLOOD)(GRAVITY)  5,607.000  29,044.26 5,607.00

40197001 000 EA  200.000INSTALL BRIDGE IDENTIFICATION NUMBERS  24.000  4,800.00 12.00

$403,612.87TOTAL ITEM EARNINGS TO DATE


