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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

649970001 Highway:
SUP - A00220454 District: ABILENE
03262628 County: HOWARD
$12,247.20 Area Engineer: RYAN SAYLES
$12,247.20 Area Number: 054
$0.00
WORKQUEST
0006 Letting Date:  03/19/2026
|Z] Award Date: 03/19/2026
9/1/2026 to  9/30/2026 Notice To Proceed Date:  03/19/2026
Progress Work Begin Date:  04/01/2026
50 Accepted Date:
50.14
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $6,123.60 $5,103.00 $1,020.60
Participating $0.00 $0.00 $0.00
Non-Participating $6,123.60 $5,103.00 $1,020.60
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $6,123.60 $5,103.00 I $1 ,020.60|

Contract: 649970001

Payment Estimate:

0006
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  04/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 183 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

(o2}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

||| |||V OH|H|OO| OO O

09/18/2026
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Report Generation Date: 10/01/2026 02:02:35 PM
‘ ®
Texas ' .
lepartment Contractor's Estimate Package

of Transportation

09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

||| O[O OO

09/30/2026
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Worked Performed This Period
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Project: SUP - A00220454 Control 649970001
Category: 001 Description: Janitorial Maintenance at Howard Co. Maintenance and Area Office
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 70117001 000 JANITORIAL MAINTENANCE MO $1,020.60 1 $1,020.60 12.00 6.00
Total Item Earnings This Estimate $1,020.60
Contract: 649970001 Payment Estimate: 0006 Page: 4 of 6
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Contract Line Items
Project: SUP - A00220454 Control 649970001
Category: 001 Description: Janitorial Maintenance at Howard Co. Maintenance and Area Office
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70117001 0 JANITORIAL MAINTENANCE MO $1,020.60 12.00 0.00 6.00 $6,123.60
Category 001 SubTotal $6,123.60
Total Item earnings this contract $6,123.60
Contract: 649970001 Payment Estimate: 0006 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

70117001 JANITORIAL MAINTENANCE MO $1,020.60 12.00 6.00 $6,123.60

Total Item Earnings To Date $6,123.60

Contract: 649970001 Payment Estimate: 0006 Page: 6 of 6



