
Contract ID: 649973001

Project: MMC - A00220458

Highway:

District: PARIS

Contract: 04260104 County: FRANKLIN

Award Amount: $538,931.25 Area Engineer: JESSE HERRERA

Projected Amount $538,930.25 Area Number: 056

Adj Projected Amount $0.00

Contractor: AKA-MATERIALS

Estimate Number: 0003 Letting Date: 04/16/2026

Estimate Paid: ü Award Date: 04/16/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/30/2026

Estimate Type: Progress Work Begin Date: 05/08/2026

% Complete 2.4 Accepted Date:

% Time Used: 46.15

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $12,941.25 $0.00 $12,941.25

Participating $0.00 $0.00 $0.00

Non-Participating $12,941.25 $0.00 $12,941.25

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $12,941.25 $0.00 $12,941.25

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:59:25 AM
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Contract Time Statement

Work Begin Date: 05/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/08/2026 Liquidated Damage Rate $0.00
Bid Days: 182

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 182
0

Days Charged to Date: 84 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3

07/19/2026 3
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:59:25 AM

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: MMC - A00220458 Control 649973001

Category: 001 Description: For the purchase of materials only, Hydraulic Cement for the Paris District.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 80097025 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) BAG $12.30 525 $6,457.50 1,575.00 525.00

0075 80097021 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) BAG $12.35 525 $6,483.75 1,575.00 525.00

Total Item Earnings This Estimate $12,941.25
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Contract Line Items

Project: MMC - A00220458 Control 649973001

Category: 001 Description: For the purchase of materials only, Hydraulic Cement for the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80097010 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 10) TON $243.00 1,500.00 0.00 0.00 $0.00

0065 80097019 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) BAG $12.30 1,575.00 0.00 0.00 $0.00

0070 80097020 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG $12.30 1,575.00 0.00 0.00 $0.00

0075 80097021 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) BAG $12.35 1,575.00 0.00 525.00 $6,483.75

0080 80097022 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG $12.35 1,575.00 0.00 0.00 $0.00

0085 80097023 0 HYDRAULIC CEMENT(TY I)(DEL)(ST5) BAG $12.30 1,575.00 0.00 0.00 $0.00

0090 80097024 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG $12.35 1,575.00 0.00 0.00 $0.00

0095 80097025 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) BAG $12.30 1,575.00 0.00 525.00 $6,457.50

0100 80097026 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG $12.10 1,575.00 0.00 0.00 $0.00

0105 80097027 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 9) BAG $12.40 1,575.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00220458 Control 649973001

Category: 001 Description: For the purchase of materials only, Hydraulic Cement for the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $12,941.25

Total Item earnings this contract $12,941.25
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80097010 HYDRAULIC CEMENT(TY I)(DEL)(ST 10) TON $243.00 1,500.00 0.00 $0.00

80097019 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) BAG $12.30 1,575.00 0.00 $0.00

80097020 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG $12.30 1,575.00 0.00 $0.00

80097021 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) BAG $12.35 1,575.00 525.00 $6,483.75

80097022 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG $12.35 1,575.00 0.00 $0.00

80097023 HYDRAULIC CEMENT(TY I)(DEL)(ST5) BAG $12.30 1,575.00 0.00 $0.00

80097024 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG $12.35 1,575.00 0.00 $0.00

80097025 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) BAG $12.30 1,575.00 525.00 $6,457.50

80097026 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG $12.10 1,575.00 0.00 $0.00

80097027 HYDRAULIC CEMENT(TY I)(DEL)(ST 9) BAG $12.40 1,575.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $12,941.25
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