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Report Generation Date: 09/01/2026 09:57:44 AM

Contract ID: 649992001 Highway:
Project: MMC - A00220540 District:
Contract: 04262302 County:
Award Amount: $202,600.00 Area Engineer:
Projected Amount  $202,600.00 Area Number:
Adj Projected Amount ~ $0.00
Contractor:  BIG CREEK CONSTRUCTION, LTD.
Estimate Number: 0004 Letting Date:
Estimate Paid: [ ] Award Date:
Estimate Period: ~ 8/1/2026 to  8/31/2026 Notice To Proceed Date:
Estimate Type: Progress Work Begin Date:
% Complete 50.56 Accepted Date:
% Time Used: 23.84
Recapitulation

Total To Date Prev To Date This Estimate

Item Earnings $102,440.71 $0.00 $102,440.71

Participating $0.00 $0.00 $0.00

Non-Participating $102,440.71 $0.00 $102,440.71

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $102,440.71 $0.00 $102,440.71 I

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

BROWNWOOD
BROWN

BLAKE STEMBRIDGE
050

04/22/2026
04/27/2026
05/06/2026
05/06/2026

Contract: 649992001

Payment Estimate:

0004

Page: 1 of 6



Report Generation Date: 09/01/2026 09:57:44 AM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Contract Time Statement

Estimate Summa ; )
Work Begin Date: 05/06/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/06/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 87 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

N

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

I N N R R R R R R RN R R R

08/18/2026
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026
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Project: MMC - A00220540 Control 649992001

Category: 001

Description: PROVIDE HOT-MIX (MATERIALS ONLY) FOR BROWN COUNTY

Report Generation Date: 09/01/2026 09:57:44 AM

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 80117146 000 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON $103.00 994.57 $102,440.71 1,200.00 994.57
Total Item Earnings This Estimate $102,440.
7
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Contract Line Items
Project: MMC - A00220540 Control 649992001
Category: 001 Description: PROVIDE HOT-MIX (MATERIALS ONLY) FOR BROWN COUNTY
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117145 0 D-GR HMA TY D PG 70-22 (PICKUP) TON $79.00 1,000.00 0.00 0.00 $0.00
0065 80117146 0 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON $103.00 1,200.00 0.00 994.57  $102,440.71
Category 001 SubTotal $102,440.71
Total Item earnings this contract $102,440.71
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117145 D-GR HMA TY D PG 70-22 (PICKUP) TON $79.00 1,000.00 0.00 $0.00

80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON $103.00 1,200.00 994.57  $102,440.71
Total Item Earnings To Date $102,440.71
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