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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 08/05/2026 10:27:08 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

649997001 Highway:
MMC - A00220558 District: PARIS
04260105 County: FANNIN
$697,240.00 Area Engineer: BRYAN ESMAILI-DOKI
$697,239.00 Area Number: 055
$0.00
RK HALL, LLC
0003 Letting Date:  04/16/2026
] Award Date: 04/16/2026
71112026 to  7/31/2026 Notice To Proceed Date:  04/24/2026
Progress Work Begin Date:  05/01/2026
41.62 Accepted Date:
76.67
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $290,220.43 $167,310.04 $122,910.39
Participating $0.00 $0.00 $0.00
Non-Participating $290,220.43 $167,310.04 $122,910.39
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $290,220.43 $167,310.04 I $122,91 0_39'

Contract: 649997001

Payment Estimate:

0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 120 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 120
Days Charged to Date: 92 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

07/01/2026

w

07/02/2026

07/03/2026

07/04/2026

07/05/2026

07/06/2026

07/07/2026

07/08/2026

07/09/2026

07/10/2026

07/11/2026

07/12/2026

07/13/2026

07/14/2026

07/15/2026

07/16/2026

07/17/2026
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07/18/2026
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07/19/2026

07/20/2026

07/21/2026

07/22/2026

07/23/2026

07/24/2026

07/25/2026

07/26/2026

07/27/2026

07/28/2026

07/29/2026

07/30/2026

07/31/2026
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Worked Performed This Period

Project: MMC - A00220558 Control 649997001
Category: 001 Description: For the purchase of materials only, Dense Graded Hot Mix for Fannin County.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.18 47.92 $3,698.47 2,000.00 2,215.71
0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $90.48 1317.55 $119,211.92 6,000.00 1,317.55
Total Item Earnings This Estimate $122,910.

39
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Contract Line Items
Project: MMC - A00220558 Control 649997001
Category: 001 Description: For the purchase of materials only, Dense Graded Hot Mix for Fannin County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.18 2,000.00 0.00 221571  $171,008.50
0065 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $90.48 6,000.00 0.00 1,317.55  $119,211.92
0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $290,220.42
Total Item earnings this contract $290,220.42
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.18 2,000.00 2,215.71 $171,008.50

80117056 D-GRHMA TY D PG 64-22 (DEL) SITE 1 TON $90.48 6,000.00 1,317.55 $119,211.92

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $290,220.42

Contract: 649997001 Payment Estimate: 0003 Page: 6 of 6



