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Department
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Report Generation Date: 08/05/2026 10:18:16 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650003001 Highway:
MMC - A00220588 District:
04260109 County:
$603,160.00 Area Engineer:
$603,159.00 Area Number:
$0.00
RK HALL, LLC
0002 Letting Date:
] Award Date:
711/2026 to  7/31/2026 Notice To Proceed Date:
Progress Work Begin Date:
4.66 Accepted Date:
50.83

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $28,129.41 $0.00 $28,129.41
Participating $0.00 $0.00 $0.00
Non-Participating $28,129.41 $0.00 $28,129.41
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $28,129.41 $0.00 I $28,129.41 I

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

PARIS

LAMAR
DANIEL TAYLOR

054

04/16/2026
04/16/2026
04/24/2026
04/28/2026

Contract: 650003001

Payment Estimate: 0002
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/28/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 120 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 120
Days Charged to Date: 61 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

07/01/2026

N

07/02/2026

07/03/2026

07/04/2026

07/05/2026

07/06/2026

07/07/2026

07/08/2026

07/09/2026

07/10/2026

07/11/2026

07/12/2026

07/13/2026

07/14/2026

07/15/2026

07/16/2026

07/17/2026

NINININININNDNDNIDNIDNIDNIDNIDNDNNN

07/18/2026
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07/19/2026

07/20/2026

07/21/2026

07/22/2026

07/23/2026

07/24/2026

07/25/2026

07/26/2026

07/27/2026

07/28/2026

07/29/2026

07/30/2026

07/31/2026

NININININININNDNDNDNDNDN
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Worked Performed This Period

Contractor's Estimate Package

Project: MMC - A00220588 Control 650003001

Category: 001

Report Generation Date: 08/05/2026 10:18:16 AM

Description: For the purchase of materials only, Dense Graded Hot Mix for Lamar County.

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid

NBR Code NBR Price Estimate This Estimate Quantity To Date

0065 80117091 000 D-GR HMA TY F PG 64-22 (PICKUP) TON $80.92 347.62 $28,129.41 6,500.00 347.62
Total Item Earnings This Estimate $28,129.41
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Contract Line Items
Project: MMC - A00220588 Control 650003001
Category: 001 Description: For the purchase of materials only, Dense Graded Hot Mix for Lamar County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.18 1,000.00 0.00 0.00 $0.00
0065 80117091 0 D-GR HMA TY F PG 64-22 (PICKUP) TON $80.92 6,500.00 0.00 347.62 $28,129.41
0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $28,129.41
Total Item earnings this contract $28,129.41
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $77.18 1,000.00 0.00 $0.00

80117091 D-GRHMA TY F PG 64-22 (PICKUP) TON $80.92 6,500.00 347.62 $28,129.41

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $28,129.41
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