
Contract ID: 650004001

Project: MMC - A00220589

Highway:

District: DALLAS

Contract: 06261804 County: ELLIS

Award Amount: $550,000.00 Area Engineer: JUAN PAREDES

Projected Amount $549,999.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0003 Letting Date: 06/10/2026

Estimate Paid: ü Award Date: 06/12/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 19.18

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:41:00 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/13/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 70 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220589 Control 650004001

Category: 001 Description: Hot Mix Material Only Contract

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $82.00 500.00 0.00 0.00 $0.00

0065 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $83.00 5,500.00 0.00 0.00 $0.00

0070 80117127 0 D-GR HMA TY C PG 70-22 (PICKUP) TON $87.00 300.00 0.00 0.00 $0.00

0075 80117145 0 D-GR HMA TY D PG 70-22 (PICKUP) TON $88.00 300.00 0.00 0.00 $0.00

0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $82.00 500.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $83.00 5,500.00 0.00 $0.00

80117127 D-GR HMA TY C PG 70-22 (PICKUP) TON $87.00 300.00 0.00 $0.00

80117145 D-GR HMA TY D PG 70-22 (PICKUP) TON $88.00 300.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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