
Contract ID: 650005001

Project: RMC - A00220590

Highway:

District: FORT WORTH

Contract: 04260203 County: TARRANT

Award Amount: $944,756.60 Area Engineer: DANIEL POOLE

Projected Amount $944,757.60 Area Number: 052

Adj Projected Amount $0.00

Contractor: SWEEPING CORPORATION OF AMERICA, LLC

Estimate Number: 0004 Letting Date: 04/30/2026

Estimate Paid: ü Award Date: 05/05/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/13/2026

Estimate Type: Progress Work Begin Date: 06/08/2026

% Complete 68.2 Accepted Date: 09/02/2026

% Time Used: 44.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $644,304.95 $644,304.95 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $644,304.95 $644,304.95 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $644,304.95 $644,304.95 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/08/2026 Liquidated Damage Rate $760.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 40 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

25

Charged Working Day

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/06/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/07/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/08/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 4 ü AWAITING FINAL
DOCUMENTATION
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09/13/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/14/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/20/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/21/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 09/30/2026 01:00:04 PM

Contract: 650005001 Payment Estimate: 0004 Page: 4 of 6



Contract Line Items

Project: RMC - A00220590 Control 650005001

Category: 001 Description: FY26 Sweeping and Debris in Tarrant county for World Cup

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1,000.00 6.00 0.00 7.00 $7,000.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $104.00 898.00 0.00 249.00 $25,896.00

0070 07357001 0 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI $110.00 1,488.24 0.00 1,262.63 $138,889.30

0075 07357037 0 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI $110.00 886.80 0.00 668.07 $73,487.70

0080 07357049 0 DEBRIS REMOVAL (DIRECT CONNECTOR) MI $110.00 621.48 0.00 227.40 $25,014.00

0085 07387001 0 CLEANING / SWEEPING (CENTER MEDIAN) MI $115.00 1,488.24 0.00 1,224.39 $140,804.85

0090 07387025 0 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI $115.00 1,488.24 0.00 1,181.98 $135,927.70

0095 07387070 0 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI $115.00 886.80 0.00 614.31 $70,645.65

0100 07387091 0 CLEANING / SWEEPING (DIRECT CONNECTOR) MI $115.00 621.48 0.00 231.65 $26,639.75

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $644,304.95

Total Item earnings this contract $644,304.95
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1,000.00 6.00 7.00 $7,000.00

05057003 TMA (MOBILE OPERATION) DAY $104.00 898.00 249.00 $25,896.00

07357001 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI $110.00 1,488.24 1,262.63 $138,889.30

07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI $110.00 886.80 668.07 $73,487.70

07357049 DEBRIS REMOVAL (DIRECT CONNECTOR) MI $110.00 621.48 227.40 $25,014.00

07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI $115.00 1,488.24 1,224.39 $140,804.85

07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI $115.00 1,488.24 1,181.98 $135,927.70

07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI $115.00 886.80 614.31 $70,645.65

07387091 CLEANING / SWEEPING (DIRECT CONNECTOR) MI $115.00 621.48 231.65 $26,639.75

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $644,304.95

Contractor's Estimate Package

Report Generation Date: 09/30/2026 01:00:04 PM

Contract: 650005001 Payment Estimate: 0004 Page: 6 of 6


