
Contract ID: 650008001

Project: SUP - A00220597

Highway:

District: ODESSA

Contract: 04262613 County: MIDLAND

Award Amount: $271,742.37 Area Engineer:

Projected Amount $271,742.37 Area Number: 053

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0004 Letting Date: 04/22/2026

Estimate Paid: Award Date: 04/22/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/22/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 36.97 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $100,465.72 $75,349.29 $25,116.43

Participating $0.00 $0.00 $0.00

Non-Participating $100,465.72 $75,349.29 $25,116.43

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $100,465.72 $75,349.29 $25,116.43

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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Contractor's Estimate Package
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: SUP - A00220597 Control 650008001

Category: 001 Description: Landscape Maintenance for BI-20 in Midland County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 07517020 000 LITTER PICKUP (SITE 1) CYC $5,166.29 2 $10,332.58 24.00 8.00

0065 07517021 000 LITTER PICKUP (SITE 2) CYC $5,552.24 1 $5,552.24 12.00 4.00

0080 07517044 000 PLANT BED MAINTENANCE (SITE 1) CYC $273.04 2 $546.08 17.00 8.00

0085 07517045 000 PLANT BED MAINTENANCE (SITE 2) CYC $800.91 1 $800.91 9.00 4.00

0075 07517030 000 MOWING, TRIMMING AND EDGING (SITE 2) CYC $4,785.77 1 $4,785.77 8.00 4.00

0070 07517029 000 MOWING, TRIMMING AND EDGING (SITE 1) CYC $3,098.85 1 $3,098.85 10.00 4.00

Total Item Earnings This Estimate $25,116.43
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Contract Line Items

Project: SUP - A00220597 Control 650008001

Category: 001 Description: Landscape Maintenance for BI-20 in Midland County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07517020 0 LITTER PICKUP (SITE 1) CYC $5,166.29 24.00 0.00 8.00 $41,330.32

0065 07517021 0 LITTER PICKUP (SITE 2) CYC $5,552.24 12.00 0.00 4.00 $22,208.96

0070 07517029 0 MOWING, TRIMMING AND EDGING (SITE 1) CYC $3,098.85 10.00 0.00 4.00 $12,395.40

0075 07517030 0 MOWING, TRIMMING AND EDGING (SITE 2) CYC $4,785.77 8.00 0.00 4.00 $19,143.08

0080 07517044 0 PLANT BED MAINTENANCE (SITE 1) CYC $273.04 17.00 0.00 8.00 $2,184.32

0085 07517045 0 PLANT BED MAINTENANCE (SITE 2) CYC $800.91 9.00 0.00 4.00 $3,203.64

Category 001 SubTotal $100,465.72

Total Item earnings this contract $100,465.72
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07517020 LITTER PICKUP (SITE 1) CYC $5,166.29 24.00 8.00 $41,330.32

07517021 LITTER PICKUP (SITE 2) CYC $5,552.24 12.00 4.00 $22,208.96

07517029 MOWING, TRIMMING AND EDGING (SITE 1) CYC $3,098.85 10.00 4.00 $12,395.40

07517030 MOWING, TRIMMING AND EDGING (SITE 2) CYC $4,785.77 8.00 4.00 $19,143.08

07517044 PLANT BED MAINTENANCE (SITE 1) CYC $273.04 17.00 8.00 $2,184.32

07517045 PLANT BED MAINTENANCE (SITE 2) CYC $800.91 9.00 4.00 $3,203.64

Total Item Earnings To Date $100,465.72
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