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Report Generation Date: 08/05/2026 10:07:01 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650015001

RMC - A00220668
05260101

$212,515.00

$212,517.00

$0.00

MERCER TREE SERVICE

0001

V]

6/5/2026
Progress
5.64
1.10

to  7/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:

District:

County:

Area Engineer:

Area Number:

Letting Date:

Award Date:

Notice To Proceed Date:

Work Begin Date:

Accepted Date:

Total To Date Prev To Date This Estimate
$11,980.00 $0.00 $11,980.00
$0.00 $0.00 $0.00
$11,980.00 $0.00 $11,980.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$11,980.00 $0.00 [ $11,980.00]

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

PARIS

LAMAR
DANIEL TAYLOR

054

05/21/2026
05/21/2026
06/05/2026
07/27/2026

Contract: 650015001

Payment Estimate:

0001
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Contract Time Statement
Estimate Summa . .
Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin: ~ 07/27/2026  Liquidated Damage Rate $760.00 | Gharged Working Day 4
Bid Days: Total Period Days: 4 0 4 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.0. Adjusted Days: 0 0
Current Days: 365
Days Charged to Date: 4 X $760.00
$0.00
Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
07/28/2026 1
07/29/2026 1
07/30/2026 1
07/31/2026 1

Contract: 650015001

Payment Estimate:

0001
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of Transportation

Worked Performed This Period

Project: RMC - A00220668 Control 650015001

Category: 001 Description: On Call Tree Removal and trimming in Lamar and Delta County.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 05007002 000 MOBILIZATION (CALLOUT) EA $100.00 1 $100.00 12.00 1.00
0065 05057001 000 TMA (STATIONARY) DAY $20.00 2 $40.00 60.00 2.00
0100 07527008 000 TREE REMOVAL (24" - 30" DIA) EA $200.00 2 $400.00 60.00 2.00
0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA $110.00 45 $4,950.00 400.00 45.00
0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA $150.00 7 $1,050.00 150.00 7.00
0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA $40.00 136 $5,440.00 1,550.00 136.00

Total Item Earnings This Estimate $11,980.00

Contract: 650015001 Payment Estimate: 0001 Page: 3 of 6
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Contract Line Items
Project: RMC - A00220668 Control 650015001
Category: 001 Description: On Call Tree Removal and trimming in Lamar and Delta County.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 12.00 0.00 1.00 $100.00
0065 05057001 0 TMA (STATIONARY) DAY $20.00 60.00 0.00 2.00 $40.00
0070 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $2,000.00 25.00 0.00 0.00 $0.00
0075 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $50.00 5.00 0.00 0.00 $0.00
0080 07527004 0 STUMP REMOVAL EA $5.00 10.00 0.00 0.00 $0.00
0085 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $40.00 1,550.00 0.00 136.00 $5,440.00
0090 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $110.00 400.00 0.00 45.00 $4,950.00
0095 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $150.00 150.00 0.00 7.00 $1,050.00
0100 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $200.00 60.00 0.00 2.00 $400.00
0105 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $335.00 30.00 0.00 0.00 $0.00
0110 07527010 0 TREE REMOVAL (36" - 42" DIA) EA $350.00 15.00 0.00 0.00 $0.00
0115 07527011 0 TREE REMOVAL (42" - 48" DIA) EA $400.00 10.00 0.00 0.00 $0.00
0120 07527012 0 TREE REMOVAL (48" - 60" DIA) EA $1.00 10.00 0.00 0.00 $0.00

Contract: 650015001 Payment Estimate: 0001 Page: 4 of 6
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of Transportation
Contract Line Items
Project: RMC - A00220668 Control 650015001
Category: 001 Description: On Call Tree Removal and trimming in Lamar and Delta County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 07527013 0 TREE REMOVAL (60" - 72" DIA) EA $1.00 5.00 0.00 0.00 $0.00
0145 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0155 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
0160 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $11,980.00
Total Item earnings this contract $11,980.00

Contract: 650015001 Payment Estimate: 0001 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $100.00 12.00 1.00 $100.00

05057001 TMA (STATIONARY) DAY $20.00 60.00 2.00 $40.00

07527001 TREE TRIMMING / BRUSH REMOVAL Ml $2,000.00 25.00 0.00 $0.00

07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $50.00 5.00 0.00 $0.00

07527004 STUMP REMOVAL EA $5.00 10.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $40.00 1,550.00 136.00 $5,440.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $110.00 400.00 45.00 $4,950.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $150.00 150.00 7.00 $1,050.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $200.00 60.00 2.00 $400.00

07527009 TREE REMOVAL (30" - 36" DIA) EA $335.00 30.00 0.00 $0.00

07527010 TREE REMOVAL (36" - 42" DIA) EA $350.00 15.00 0.00 $0.00

07527011 TREE REMOVAL (42" - 48" DIA) EA $400.00 10.00 0.00 $0.00

07527012 TREE REMOVAL (48" - 60" DIA) EA $1.00 10.00 0.00 $0.00

07527013 TREE REMOVAL (60" - 72" DIA) EA $1.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $11,980.00

Contract: 650015001 Payment Estimate: 0001 Page: 6 of 6



