
Contract ID: 650016001

Project: BPM - A00220686

Highway:

District: YOAKUM

Contract: 04261320 County: VICTORIA

Award Amount: $547,152.00 Area Engineer: JAMES JANAK

Projected Amount $547,154.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: ISI CONTRACTING, INC.

Estimate Number: 0003 Letting Date: 04/06/2026

Estimate Paid: ü Award Date: 04/06/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/16/2026

Estimate Type: Progress Work Begin Date: 09/08/2026

% Complete 0 Accepted Date:

% Time Used: 4.93

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/28/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 18 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

OTHER - SEE
RMRKS

7

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/02/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/03/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/04/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/05/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/06/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/07/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3
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Contractor's Estimate Package
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09/18/2026 3

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: BPM - A00220686 Control 650016001

Category: 001 Description: Bridge Joint Repair - FY 27

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03517002 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $85.00 1,500.00 0.00 0.00 $0.00

0065 03617049 0 FULL - DEPTH REPAIR CRCP (8") SY $1,350.00 100.00 0.00 0.00 $0.00

0070 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $28.00 8,000.00 0.00 0.00 $0.00

0075 05007002 0 MOBILIZATION (CALLOUT) EA $326.00 2.00 0.00 0.00 $0.00

0080 05057001 0 TMA (STATIONARY) DAY $300.00 200.00 0.00 0.00 $0.00

0085 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0100 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY $85.00 1,500.00 0.00 $0.00

03617049 FULL - DEPTH REPAIR CRCP (8") SY $1,350.00 100.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $28.00 8,000.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $326.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 200.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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