
Contract ID: 650021001

Project: RMC - A00220702

Highway:

District: AMARILLO

Contract: 04260402 County: RANDALL

Award Amount: $418,533.00 Area Engineer: CLINT HARMS

Projected Amount $417,774.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: GORMAN OUTDOOR, INC.

Estimate Number: 0004 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/05/2026

Estimate Type: Progress Work Begin Date: 06/21/2026

% Complete 24.42 Accepted Date:

% Time Used: 14.86

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $125,629.50 $125,629.50 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $125,629.50 $125,629.50 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $125,629.50 $125,629.50 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $760.00
Bid Days: 59

C.O. Adjusted Days: 15
TOTAL LIQUIDATED DAMAGES:

Current Days: 74
0

Days Charged to Date: 11 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME SUSPENDED 30

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED

09/02/2026 4 ü TIME SUSPENDED

09/03/2026 4 ü TIME SUSPENDED

09/04/2026 4 ü TIME SUSPENDED

09/05/2026 4 ü TIME SUSPENDED

09/06/2026 4 ü TIME SUSPENDED

09/07/2026 4 ü TIME SUSPENDED

09/08/2026 4 ü TIME SUSPENDED

09/09/2026 4 ü TIME SUSPENDED

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü TIME SUSPENDED

09/13/2026 4 ü TIME SUSPENDED

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED
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Contractor's Estimate Package
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09/16/2026 4 ü TIME SUSPENDED

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü TIME SUSPENDED

09/20/2026 4 ü TIME SUSPENDED

09/21/2026 4 ü TIME SUSPENDED

09/22/2026 4 ü TIME SUSPENDED

09/23/2026 4 ü TIME SUSPENDED

09/24/2026 4 ü TIME SUSPENDED

09/25/2026 4 ü TIME SUSPENDED

09/26/2026 4 ü TIME SUSPENDED

09/27/2026 4 ü TIME SUSPENDED

09/28/2026 4 ü TIME SUSPENDED

09/29/2026 4 ü TIME SUSPENDED

09/30/2026 4 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220702 Control 650021001

Category: 001 Description: Mowing Randall and Armstrong Counties FY 27

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07307020 0 STRIP MOWING AC $40.00 60.00 0.00 9.00 $360.00

0065 07307021 0 SPOT MOWING AC $30.00 400.00 0.00 0.00 $0.00

0070 07307022 0 FULL - WIDTH MOWING AC $34.50 11,714.00 2,802.00 3,631.00 $125,269.50

0075 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $125,629.50

Total Item earnings this contract $125,629.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07307020 STRIP MOWING AC $40.00 60.00 9.00 $360.00

07307021 SPOT MOWING AC $30.00 400.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $34.50 14,516.00 3,631.00 $125,269.50

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

Total Item Earnings To Date $125,629.50
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