
Contract ID: 650028001

Project: RMC - A00220716

Highway:

District: SAN ANTONIO

Contract: 06261501 County: BEXAR

Award Amount: $195,795.00 Area Engineer: CHRISTEN LONGORIA

Projected Amount $195,798.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0002 Letting Date: 06/01/2026

Estimate Paid: ü Award Date: 06/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/10/2026

Estimate Type: Progress Work Begin Date: 08/13/2026

% Complete 91.
460000000000
01

Accepted Date:

% Time Used: 66.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $176,455.66 $168,785.74 $7,669.92

Participating $0.00 $0.00 $0.00

Non-Participating $176,455.66 $168,785.74 $7,669.92

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $176,455.66 $168,785.74 $7,669.92

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/13/2026 Liquidated Damage Rate $760.00
Bid Days: 24

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 24
0

Days Charged to Date: 16 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 3

PERFORM PERIOD 3

TIME SUSPENDED 24

Total Period Days: 3 27 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü TIME SUSPENDED

09/06/2026 2 ü TIME SUSPENDED

09/07/2026 2 ü TIME SUSPENDED

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü TIME SUSPENDED

09/13/2026 2 ü TIME SUSPENDED

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED

09/16/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:24 AM

Contract: 650028001 Payment Estimate: 0002 Page: 3 of 10



Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:24 AM

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü TIME SUSPENDED

09/20/2026 2 ü TIME SUSPENDED

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü TIME SUSPENDED

09/27/2026 2 ü TIME SUSPENDED

09/28/2026 2 ü PERFORM PERIOD DAY 1

09/29/2026 2 ü PERFORM PERIOD DAY 2

09/30/2026 2 ü PERFORM PERIOD DAY 3
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Worked Performed This Period

Project: RMC - A00220716 Control 650028001

Category: 001 Description: REHABILITATION OF EXISTING PARKING LOT AND ROADWAY - N COTTAGE RD,
DENNIS RD, S COTTAGE RD

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 2 $800.00 2.00 2.00

0290 06667167 RE PM TY I (ACC PRK)(WHT)(SYMBOL ONLY) EA $297.73 4 $1,190.92 0.00 4.00

SUPP DESCR: REF SHEET 26, ITEM WAS INCLUDED
IN PLANSET BUT NOT IN ADDED TO
CONTRACT

0165 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF $1.50 3516 $5,274.00 1,758.00 5,274.00

0145 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.25 180 $405.00 180.00 180.00

Total Item Earnings This Estimate $7,669.92
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Contract Line Items

Project: RMC - A00220716 Control 650028001

Category: 001 Description: REHABILITATION OF EXISTING PARKING LOT AND ROADWAY - N COTTAGE RD,
DENNIS RD, S COTTAGE RD

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $22.45 20.00 0.00 20.00 $449.00

0065 01107001 0 EXCAV (ROADWAY) CY $40.00 331.00 0.00 228.38 $9,135.20

0070 02477021 0 FL BS (CMP IN PLC)(TY A GR 1-2) (4") SY $15.00 1,485.00 -1,485.00 0.00 $0.00

0075 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $3.00 1,469.00 -1,469.00 0.00 $0.00

0080 03417014 0 D-GR HMA TY-B PG70-22 (EXEMPT) TON $138.00 164.00 164.00 304.94 $42,081.72

0085 03417067 0 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON $118.00 647.00 0.00 701.61 $82,789.98

0090 03417082 0 TACK COAT GAL $3.00 149.00 0.00 149.00 $447.00

0095 03517004 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $66.00 148.00 0.00 0.00 $0.00

0100 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $1.50 4,383.00 0.00 4,382.56 $6,573.84

0105 05007001 0 MOBILIZATION LS $17,000.00 1.00 0.00 0.90 $15,300.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 2.00 0.00 1.00 $4,000.00

0115 05057001 0 TMA (STATIONARY) DAY $30.00 24.00 0.00 0.00 $0.00

0120 05297001 0 CONC CURB (TY I) LF $400.00 5.00 0.00 5.00 $2,000.00
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Contract Line Items

Project: RMC - A00220716 Control 650028001

Category: 001 Description: REHABILITATION OF EXISTING PARKING LOT AND ROADWAY - N COTTAGE RD,
DENNIS RD, S COTTAGE RD

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05317002 0 CONC SIDEWALKS (5") SY $755.00 3.00 0.00 0.00 $0.00

0130 05317006 0 CURB RAMPS (TY 2) EA $2,670.00 1.00 0.00 1.00 $2,670.00

0135 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 2.00 0.00 2.00 $800.00

0140 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 2.00 0.00 2.00 $300.00

0145 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.25 180.00 0.00 180.00 $405.00

0150 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.25 30.00 0.00 0.00 $0.00

0155 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $350.00 2.00 0.00 0.00 $0.00

0160 06667161 0 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF $325.00 4.00 0.00 0.00 $0.00

0165 06667405 0 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF $1.50 1,758.00 0.00 5,274.00 $7,911.00

0170 06667417 0 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF $1.50 268.00 0.00 268.00 $402.00

0240 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220716 Control 650028001

Category: 001 Description: REHABILITATION OF EXISTING PARKING LOT AND ROADWAY - N COTTAGE RD,
DENNIS RD, S COTTAGE RD

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0260 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0280 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0290 06667167 RE PM TY I (ACC PRK)(WHT)(SYMBOL ONLY) EA $297.73 0.00 4.00 4.00

REF SHEET 26, ITEM WAS INCLUDED IN PLANSET
BUT NOT IN ADDED TO CONTRACT

$1,190.92

Category 001 SubTotal $176,455.66

Total Item earnings this contract $176,455.66
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $22.45 20.00 20.00 $449.00

01107001 EXCAV (ROADWAY) CY $40.00 331.00 228.38 $9,135.20

02477021 FL BS (CMP IN PLC)(TY A GR 1-2) (4") SY $15.00 0.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $3.00 0.00 0.00 $0.00

03417014 D-GR HMA TY-B PG70-22 (EXEMPT) TON $138.00 328.00 304.94 $42,081.72

03417067 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON $118.00 647.00 701.61 $82,789.98

03417082 TACK COAT GAL $3.00 149.00 149.00 $447.00

03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $66.00 148.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $1.50 4,383.00 4,382.56 $6,573.84

05007001 MOBILIZATION LS $17,000.00 1.00 0.90 $15,300.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 2.00 1.00 $4,000.00

05057001 TMA (STATIONARY) DAY $30.00 24.00 0.00 $0.00

05297001 CONC CURB (TY I) LF $400.00 5.00 5.00 $2,000.00

05317002 CONC SIDEWALKS (5") SY $755.00 3.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,670.00 1.00 1.00 $2,670.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 2.00 2.00 $800.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 2.00 2.00 $300.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.25 180.00 180.00 $405.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $15.25 30.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $350.00 2.00 0.00 $0.00

06667161 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF $325.00 4.00 0.00 $0.00

06667167© RE PM TY I (ACC PRK)(WHT)(SYMBOL ONLY) EA $297.73 4.00 4.00 $1,190.92

06667405 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF $1.50 1,758.00 5,274.00 $7,911.00

06667417 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF $1.50 268.00 268.00 $402.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $176,455.66
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