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SiteManager
i
CONTRACT ID: 650030001 HIGHWAY: US0181
PROJECT: MMC - A00220727 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 04261604 COUNTY: BEE
AWARD AMOUNT: $607,250.00 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $607,249.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $607,249.00
CONTRACTOR: BOBCAT MATERIALS LLC
ESTIMATE NUMBER: 0002 LETTING DATE: 04/14/2026
ESTIMATE PAID: Z AWARD DATE: 04/15/2026
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 04/24/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/20/2026
% COMPLETE: 4.80 ACCEPTED DATE: 00/00/0000
% TIME USED: 23.33 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $29,151.47 $0.00 $29,151.47

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $29,151.47 $0.00 $29,151.47

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $29,151.47 $0.00 $29,151.47

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 650030001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/20/2026
00/00/0000
180
0
180
42
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 650030001 ESTIMATE 0002

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00220727 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1

CONTRACTOR'S ESTIMATE PACKAGE

650030001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 86.750 336.040

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$29,151.47

$29,151.47
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Total Bid QTY Paid
Quantity To Date
7,000.00 336.04




CONTRACT ID

650030001

CONTRACT LINE ITEMS

PROJECT MMC - A00220727 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1
PROJECT MMC - A00220727 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES
0502 96067019 SPECIAL DEDUCTION

ESTIMATE 0002

CONTRACTOR'S ESTIMATE PACKAGE

650030001
ROADWAY

650030001
ROADWAY

UNIT

TON

UNIT

DOL
DOL
DOL

UNIT
PRICE

86.750

UNIT
PRICE

1.000
-1.000
-1.000

BID
QUANTITY

7,000.000

BID
QUANTITY

5,000.000
5,000.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 336.04
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
29,151.47

$29,151.47

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$29,151.47



CONTRACT ID 650030001 ESTIMATE 0002

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 86.750 7,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

336.040

AMOUNT
$)

29,151.47

$29,151.47
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