
Contract ID: 650031001

Project: MMC - A00220732

Highway:

District: AMARILLO

Contract: 05264204 County: RANDALL

Award Amount: $1,255,000.00 Area Engineer: ZACHARY MAYER

Projected Amount $1,254,999.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: ENNIS-FLINT, INC.

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/24/0026 to 7/31/2026 Notice To Proceed Date: 06/24/0026

Estimate Type: Progress Work Begin Date: 07/22/0026

% Complete 0 Accepted Date:

% Time Used: 8.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/03/2026 11:12:23 AM

Contract: 650031001 Payment Estimate: 0001 Page: 1 of 5



Contract Time Statement

Work Begin Date: 07/22/0026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/22/0026 Liquidated Damage Rate $0.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 10 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 10

Total Period Days: 10 0 10 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1

07/26/2026 1

07/27/2026 1

07/28/2026 1

07/29/2026 1

07/30/2026 1

07/31/2026 1
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220732 Control 650031001

Category: 001 Description: Amarillo District Paint and Beads FY 27

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80077001 0 TRAFFIC PAINT (W)(ST1) EA $3,387.50 100.00 0.00 0.00 $0.00

0065 80077006 0 TRAFFIC PAINT (Y)(ST1) EA $3,387.50 100.00 0.00 0.00 $0.00

0070 80077011 0 GLASS BEADS (TY II)(ST1) EA $1,320.00 175.00 0.00 0.00 $0.00

0075 80077016 0 GLASS BEADS (TY III)(ST1) EA $1,980.00 175.00 0.00 0.00 $0.00

1000 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1010 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80077001 TRAFFIC PAINT (W)(ST1) EA $3,387.50 100.00 0.00 $0.00

80077006 TRAFFIC PAINT (Y)(ST1) EA $3,387.50 100.00 0.00 $0.00

80077011 GLASS BEADS (TY II)(ST1) EA $1,320.00 175.00 0.00 $0.00

80077016 GLASS BEADS (TY III)(ST1) EA $1,980.00 175.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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