
Contract ID: 650046001

Project: MMC - A00220791

Highway:

District: ABILENE

Contract: 06260801 County: SHACKELFORD

Award Amount: $398,680.00 Area Engineer: BRYCE TURENTINE

Projected Amount $398,680.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: ZACK BURKETT CO.

Estimate Number: 0003 Letting Date: 06/04/2026

Estimate Paid: Award Date: 06/04/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/11/2026

Estimate Type: Progress Work Begin Date: 06/19/2026

% Complete 68.68 Accepted Date:

% Time Used: 40.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,109,624.03 $284,926.52 $824,697.51

Participating $0.00 $0.00 $0.00

Non-Participating $1,109,624.03 $284,926.52 $824,697.51

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,109,624.03 $284,926.52 $824,697.51

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/19/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/19/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 74 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:20 PM

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: MMC - A00220791 Control 650046001

Category: 001 Description: Dense Grade Mix for the East Region of the Abilene District

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $105.14 984.16 $103,474.58 1,000.00 1,111.04

0075 80117064 000 D-GR HMA TY D PG 64-22 (DEL) SITE 9 TON $108.14 2053.27 $222,040.62 1,000.00 2,204.45

0125 80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $154.80 25.83 $3,998.48 0.00 25.83

SUPP DESCR: ASPPM Patching Material

0165 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $135.80 3141.44 $426,607.55 0.00 4,353.36

SUPP DESCR: Type D Hot Mix Cold Laid

0145 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON $135.80 504.98 $68,576.28 0.00 820.94

SUPP DESCR: Type B Hot Mix Cold Laid

Total Item Earnings This Estimate $824,697.
51
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Contract Line Items

Project: MMC - A00220791 Control 650046001

Category: 001 Description: Dense Grade Mix for the East Region of the Abilene District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $102.00 500.00 0.00 0.00 $0.00

0065 80117010 0 D-GR HMA TY B PG 64-22 (DEL) SITE 9 TON $105.00 1,000.00 0.00 24.47 $2,569.35

0070 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $105.14 1,000.00 0.00 1,111.04 $116,814.75

0075 80117064 0 D-GR HMA TY D PG 64-22 (DEL) SITE 9 TON $108.14 1,000.00 0.00 2,204.45 $238,389.22

0080 80127098 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $145.50 100.00 0.00 0.00 $0.00

0085 80127105 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST9) TON $148.50 100.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0125 80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $154.80 0.00 500.00 25.83

ASPPM Patching Material

$3,998.48

0135 80127101 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $149.40 0.00 500.00 0.00

ASPPM Patching Material

$0.00

0145 80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON $135.80 0.00 2,000.00 820.94

Type B Hot Mix Cold Laid

$111,483.65

0155 80137006 HMCL ACP TYPE B (DEL)(SITE 5) TON $130.40 0.00 2,000.00 196.68

Type B Hot Mix Cold Laid

$25,647.07
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Contract Line Items

Project: MMC - A00220791 Control 650046001

Category: 001 Description: Dense Grade Mix for the East Region of the Abilene District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0165 80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $135.80 0.00 2,000.00 4,353.36

Type D Hot Mix Cold Laid

$591,186.29

0175 80137021 HMCL ACP TYPE D (DEL)(SITE 5) TON $130.40 0.00 2,000.00 149.81

Type D Hot Mix Cold Laid

$19,535.22

Category 001 SubTotal $1,109,624.04

Total Item earnings this contract $1,109,624.04
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $102.00 500.00 0.00 $0.00

80117010 D-GR HMA TY B PG 64-22 (DEL) SITE 9 TON $105.00 1,000.00 24.47 $2,569.35

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $105.14 1,000.00 1,111.04 $116,814.75

80117064 D-GR HMA TY D PG 64-22 (DEL) SITE 9 TON $108.14 1,000.00 2,204.45 $238,389.22

80127097© ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $154.80 500.00 25.83 $3,998.48

80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $145.50 100.00 0.00 $0.00

80127101© ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $149.40 500.00 0.00 $0.00

80127105 ASPH CONC PAT MAT(ASPPM)(DEL)(ST9) TON $148.50 100.00 0.00 $0.00

80137002© HMCL ACP TYPE B (DEL)(SITE 1) TON $135.80 2,000.00 820.94 $111,483.65

80137006© HMCL ACP TYPE B (DEL)(SITE 5) TON $130.40 2,000.00 196.68 $25,647.07

80137017© HMCL ACP TYPE D (DEL)(SITE 1) TON $135.80 2,000.00 4,353.36 $591,186.29

80137021© HMCL ACP TYPE D (DEL)(SITE 5) TON $130.40 2,000.00 149.81 $19,535.22

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,109,624.04
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