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Department
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Report Generation Date: 10/05/2026 01:05:04 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:

Estimate Type:
% Complete

% Time Used:

650053001

MMC - A00220800
04262201
$1,088,300.00
$1,088,299.00
$0.00

VULCAN CONSTRUCTION MATERIALS, LLC

0004

0
9/1/2026  to

Progress

35.
980000000000
004

30.96

Recapitulation

9/30/2026

Item Earnings

Participating

Non-Participating

Liquidated Damages

Incentive

Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

Highway:
District: LAREDO
County: DIMMIT
Area Engineer: ROGELIO CHAPA
Area Number: 061
Letting Date:  04/22/2026
Award Date: 04/22/2026
Notice To Proceed Date: 05/08/2026
Work Begin Date: 06/11/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$391,580.58 $342,924.43 $48,656.15
$0.00 $0.00 $0.00
$391,580.58 $342,924.43 $48,656.15
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$391,580.58 $342,924.43 I $48,656.15|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Contract: 650053001

Payment Estimate:

0004
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 06/11/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/11/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 113 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

Contractor's Estimate Package

MMC - A00220800
Category: 001

650053001

Description: Limestone Rock Asphalt for Dimmit County various roadways.

Project: Control

Line Item SP

Report Generation Date: 10/05/2026 01:05:04 PM

Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0085 80017093 000 LRA (TY Il GR CS) (DEL) (ST1) TON $95.35 510.29 $48,656.15 5,000.00 3,606.77
Total Item Earnings This Estimate $48,656.15
Contract: 650053001 Payment Estimate: 0004 Page: 5 of 7
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Contract Line Items
Project: MMC - A00220800 Control 650053001
Category: 001 Description: Limestone Rock Asphalt for Dimmit County various roadways.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80007085 0 AGGR (TY B GR 3) (DEL) (ST1) TON $62.35 1,000.00 0.00 0.00 $0.00
0065 80007099 0 AGGR (TY B GR 4) (DEL) (ST1) TON $62.35 1,000.00 0.00 0.00 $0.00
0070 80017001 0 LRA (TY | GR AA) (PICKUP) TON $75.00 100.00 0.00 0.00 $0.00
0075 80017007 0 LRA (TY Il GR CS) (PICKUP) TON $76.00 100.00 0.00 0.00 $0.00
0080 80017009 0 LRA (TY | GR AA) (DEL) (ST1) TON $94.35 5,000.00 0.00 505.30 $47,675.06
0085 80017093 0 LRA (TY Il GR CS) (DEL) (ST1) TON $95.35 5,000.00 0.00 3,606.77  $343,905.52
0090 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0100 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $391,580.57
Total Item earnings this contract $391,580.57

Contract: 650053001 Payment Estimate: 0004 Page: 6 of 7
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80007085 AGGR (TY B GR 3) (DEL) (ST1) TON $62.35  1,000.00 0.00 $0.00

80007099 AGGR (TY B GR 4) (DEL) (ST1) TON $62.35  1,000.00 0.00 $0.00

80017001 LRA (TY | GR AA) (PICKUP) TON $75.00  100.00 0.00 $0.00

80017007 LRA (TY Il GR CS) (PICKUP) TON $76.00 100.00 0.00 $0.00

80017009 LRA (TY | GR AA) (DEL) (ST1) TON $94.35  5,000.00 505.30  $47,675.06

80017093 LRA (TY Il GR CS) (DEL) (ST1) TON $95.35  5,000.00 3,606.77  $343,905.52

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $391,580.57

Contract: 650053001 Payment Estimate: 0004 Page: 7 of 7



