
Contract ID: 650060001

Project: MMC - A00220849

Highway:

District: LAREDO

Contract: 05262201 County: VAL VERDE

Award Amount: $287,820.00 Area Engineer:

Projected Amount $287,821.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0002 Letting Date: 05/01/2026

Estimate Paid: ü Award Date: 05/14/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 06/17/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 7.3 Accepted Date:

% Time Used: 10.96

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $21,003.30 $21,003.30 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $21,003.30 $21,003.30 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $21,003.30 $21,003.30 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 40 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 2

07/02/2026 2

07/03/2026 2

07/04/2026 2

07/05/2026 2

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2

07/12/2026 2

07/13/2026 2

07/14/2026 2

07/15/2026 2

07/16/2026 2

07/17/2026 2

07/18/2026 2
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07/19/2026 2

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2

07/26/2026 2

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220849 Control 650060001

Category: 001 Description: Emulsion for Val Verde County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037107 0 HFRS-2P (DEL)(SITE 1) GAL $3.69 78,000.00 0.00 5,691.95 $21,003.30

0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL $1.00 1.00 0.00 0.00 $0.00

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $21,003.30

Total Item earnings this contract $21,003.30
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037107 HFRS-2P (DEL)(SITE 1) GAL $3.69 78,000.00 5,691.95 $21,003.30

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $21,003.30
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