
650063001CONTRACT ID:

PROJECT: MMC - A00220865

CONTRACT:

04261606

PROJECTED AMOUNT: $509,349.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ANDERSON COLUMBIA CO., INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

04/14/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

04/14/2026

ESTIMATE PAID:

 57

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$509,349.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $509,350.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 57

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

650063001MMC - A00220865PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  100.900  1,000.000  0.000  0.000  0.00

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  136.150  3,000.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

0502 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


