
Contract ID: 650064001

Project: MMC - A00220866

Highway:

District: CORPUS CHRISTI

Contract: 05261601 County: GOLIAD

Award Amount: $514,500.00 Area Engineer: NICK NOVOSAD

Projected Amount $514,499.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0002 Letting Date: 05/19/2026

Estimate Paid: ü Award Date: 05/19/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 07/03/2026

% Complete 0 Accepted Date:

% Time Used: 33.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/03/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 60 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2

Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:00:55 PM

Contract: 650064001 Payment Estimate: 0002 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:00:55 PM

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220866 Control 650064001

Category: 001 Description: Hot Mix for Kingsville  Maint. Had to relet a second contract to cover the correct
material

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $85.75 6,000.00 0.00 0.00 $0.00

0500 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0501 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0502 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 05:00:55 PM

Contract: 650064001 Payment Estimate: 0002 Page: 5 of 6



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $85.75 6,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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