
Contract ID: 650068001

Project: MMC - A00220884

Highway:

District: CHILDRESS

Contract: 04262501 County: CHILDRESS

Award Amount: $293,205.00 Area Engineer: MATTHEW HERBSTRITT

Projected Amount $293,204.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: GREEN DREAM INTERNATIONAL LLC

Estimate Number: 0003 Letting Date: 04/30/2026

Estimate Paid: ü Award Date: 05/04/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/02/2026

Estimate Type: Progress Work Begin Date: 06/09/2026

% Complete 28.82 Accepted Date:

% Time Used: 23.01

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $96,778.79 $79,697.88 $17,080.91

Participating $0.00 $0.00 $0.00

Non-Participating $96,778.79 $79,697.88 $17,080.91

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $96,778.79 $79,697.88 $17,080.91

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/09/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 84 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:18:39 PM

Contract: 650068001 Payment Estimate: 0003 Page: 2 of 7



Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:18:39 PM

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: MMC - A00220884 Control 650068001

Category: 001 Description: Flexible base material delivered to maintenance sections in the Childress District

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 80107069 000 FL BS(TY A GR 3)(DEL)(ST11) TON $50.60 53.86 $2,725.32 200.00 205.80

1065 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $39.68 166.17 $6,593.63 0.00 166.17

SUPP DESCR: Delivered to County Road 22, approx.
0.02 miles N of SH 86 in Briscoe County

1055 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $51.18 151.66 $7,761.96 0.00 151.66

SUPP DESCR: Delivered to the intersection of SH
70/CR 2 in Hall County

Total Item Earnings This Estimate $17,080.91
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Contract Line Items

Project: MMC - A00220884 Control 650068001

Category: 001 Description: Flexible base material delivered to maintenance sections in the Childress District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107059 0 FL BS(TY A GR 3)(DEL)(ST1) TON $41.80 300.00 0.00 0.00 $0.00

0065 80107060 0 FL BS(TY A GR 3)(DEL)(ST2) TON $41.80 200.00 0.00 0.00 $0.00

0070 80107061 0 FL BS(TY A GR 3)(DEL)(ST3) TON $36.30 400.00 0.00 0.00 $0.00

0075 80107062 0 FL BS(TY A GR 3)(DEL)(ST4) TON $29.70 400.00 0.00 0.00 $0.00

0080 80107065 0 FL BS(TY A GR 3)(DEL)(ST7) TON $51.70 300.00 0.00 406.04 $20,992.27

0085 80107066 0 FL BS(TY A GR 3)(DEL)(ST8) TON $26.40 1,000.00 0.00 0.00 $0.00

0090 80107067 0 FL BS(TY A GR 3)(DEL)(ST9) TON $48.95 1,500.00 0.00 0.00 $0.00

0095 80107068 0 FL BS(TY A GR 3)(DEL)(ST10) TON $57.75 1,000.00 0.00 0.00 $0.00

0100 80107069 0 FL BS(TY A GR 3)(DEL)(ST11) TON $50.60 200.00 0.00 205.80 $10,413.48

0105 80107070 0 FL BS(TY A GR 3)(DEL)(ST12) TON $41.80 1,500.00 0.00 514.16 $21,491.89

1005 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1015 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220884 Control 650068001

Category: 001 Description: Flexible base material delivered to maintenance sections in the Childress District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1035 80107064 FL BS(TY A GR 3)(DEL)(ST6) TON $47.25 0.00 150.00 153.40

Delivered to the Cottle County Barn

$7,248.15

1045 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $36.50 0.00 600.00 610.34 $22,277.41

1055 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $51.18 0.00 150.00 151.66

Delivered to the intersection of SH 70/CR 2 in Hall
County

$7,761.96

1065 80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $39.68 0.00 150.00 166.17

Delivered to County Road 22, approx. 0.02 miles N of
SH 86 in Briscoe County

$6,593.63

Category 001 SubTotal $96,778.78

Total Item earnings this contract $96,778.78
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107059 FL BS(TY A GR 3)(DEL)(ST1) TON $41.80 300.00 0.00 $0.00

80107060 FL BS(TY A GR 3)(DEL)(ST2) TON $41.80 200.00 0.00 $0.00

80107061 FL BS(TY A GR 3)(DEL)(ST3) TON $36.30 400.00 0.00 $0.00

80107062 FL BS(TY A GR 3)(DEL)(ST4) TON $29.70 400.00 0.00 $0.00

80107064© FL BS(TY A GR 3)(DEL)(ST6) TON $47.25 150.00 153.40 $7,248.15

80107065 FL BS(TY A GR 3)(DEL)(ST7) TON $51.70 300.00 406.04 $20,992.27

80107066 FL BS(TY A GR 3)(DEL)(ST8) TON $26.40 1,000.00 0.00 $0.00

80107066© FL BS(TY A GR 3)(DEL)(ST8) TON $39.68 150.00 166.17 $6,593.63

80107066© FL BS(TY A GR 3)(DEL)(ST8) TON $51.18 150.00 151.66 $7,761.96

80107066© FL BS(TY A GR 3)(DEL)(ST8) TON $36.50 600.00 610.34 $22,277.41

80107067 FL BS(TY A GR 3)(DEL)(ST9) TON $48.95 1,500.00 0.00 $0.00

80107068 FL BS(TY A GR 3)(DEL)(ST10) TON $57.75 1,000.00 0.00 $0.00

80107069 FL BS(TY A GR 3)(DEL)(ST11) TON $50.60 200.00 205.80 $10,413.48

80107070 FL BS(TY A GR 3)(DEL)(ST12) TON $41.80 1,500.00 514.16 $21,491.89

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $96,778.78
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