
Contract ID: 650073001

Project: MMC - A00220893

Highway:

District: WICHITA FALLS

Contract: 04260301 County: ARCHER

Award Amount: $891,854.00 Area Engineer: CODY BATES

Projected Amount $891,853.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: ZACK BURKETT CO.

Estimate Number: 0004 Letting Date: 04/23/2026

Estimate Paid: ü Award Date: 04/24/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/01/2026

Estimate Type: Progress Work Begin Date: 05/07/2026

% Complete 0.43 Accepted Date:

% Time Used: 65

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,825.10 $3,825.10 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $3,825.10 $3,825.10 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,825.10 $3,825.10 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/07/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 117 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220893 Control 650073001

Category: 001 Description: This project consists of the purchase and delivery of hot mix materials only to various
locations within Archer County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117001 0 D-GR HMA TY B PG 64-22 (PICKUP) TON $70.24 100.00 0.00 0.00 $0.00

0065 80117002 0 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $89.71 100.00 0.00 0.00 $0.00

0070 80117003 0 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $87.40 100.00 0.00 0.00 $0.00

0075 80117004 0 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $97.44 100.00 0.00 0.00 $0.00

0080 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.64 100.00 0.00 49.91 $3,825.10

0085 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $96.11 100.00 0.00 0.00 $0.00

0090 80117057 0 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $93.80 100.00 0.00 0.00 $0.00

0095 80117058 0 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $103.84 8,000.00 0.00 0.00 $0.00

0100 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $3,825.10

Total Item earnings this contract $3,825.10
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117001 D-GR HMA TY B PG 64-22 (PICKUP) TON $70.24 100.00 0.00 $0.00

80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON $89.71 100.00 0.00 $0.00

80117003 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON $87.40 100.00 0.00 $0.00

80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON $97.44 100.00 0.00 $0.00

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $76.64 100.00 49.91 $3,825.10

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $96.11 100.00 0.00 $0.00

80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON $93.80 100.00 0.00 $0.00

80117058 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON $103.84 8,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $3,825.10
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