
Contract ID: 650075001

Project: RMC - A00220914

Highway:

District: BRYAN

Contract: 05264010 County: WALKER

Award Amount: $3,004,120.00 Area Engineer: DELMY REYES

Projected Amount $3,003,016.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: AWP SAFETY

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/08/2026

Estimate Type: Progress Work Begin Date: 07/23/2026

% Complete 11.84 Accepted Date:

% Time Used: 9.59

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $355,519.00 $189,432.00 $166,087.00

Participating $0.00 $0.00 $0.00

Non-Participating $355,519.00 $189,432.00 $166,087.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $355,519.00 $189,432.00 $166,087.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $1,107.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 70 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: RMC - A00220914 Control 650075001

Category: 001 Description: Flagging and traffic control for locations in Freestone, Madison, Leon, and Walker
counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $42.00 353.50 $14,847.00 4,000.00 585.50

0130 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $52.00 678.50 $35,282.00 12,800.00 1,500.25

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,107.00 6 -$6,642.00 1.00 20.00

0075 05057002 000 TMA (MOBILE OPERATION) HR $77.50 142.50 $11,043.75 4,000.00 242.00

0080 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $85.00 825.25 $70,146.25 11,200.00 1,638.00

0070 05057001 000 TMA (STATIONARY) DAY $410.00 101 $41,410.00 1,600.00 192.00

Total Item Earnings This Estimate $166,087.
00
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Contract Line Items

Project: RMC - A00220914 Control 650075001

Category: 001 Description: Flagging and traffic control for locations in Freestone, Madison, Leon, and Walker
counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.75 $37,500.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 100.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $410.00 1,600.00 0.00 192.00 $78,720.00

0075 05057002 0 TMA (MOBILE OPERATION) HR $77.50 4,000.00 0.00 242.00 $18,755.00

0080 07907039 0 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $85.00 11,200.00 0.00 1,638.00 $139,230.00

0085 07907040 0 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $85.00 1,200.00 0.00 10.00 $850.00

0090 07907043 0 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $88.00 600.00 0.00 0.00 $0.00

0095 07907044 0 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $88.00 40.00 0.00 0.00 $0.00

0100 07907045 0 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $120.00 160.00 0.00 0.00 $0.00

0105 07907046 0 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR $125.00 20.00 0.00 0.00 $0.00

0110 07907049 0 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $100.00 40.00 0.00 0.00 $0.00

0115 07907052 0 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $90.00 80.00 0.00 0.00 $0.00

0120 07907056 0 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR $90.00 20.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220914 Control 650075001

Category: 001 Description: Flagging and traffic control for locations in Freestone, Madison, Leon, and Walker
counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $42.00 4,000.00 0.00 585.50 $24,591.00

0130 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $52.00 12,800.00 0.00 1,500.25 $78,013.00

0135 07907060 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $100.00 20.00 0.00 0.00 $0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,107.00 1.00 0.00 20.00 -$22,140.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $355,519.00

Total Item earnings this contract $355,519.00

Contract: 650075001 Payment Estimate: 0003 Page: 6 of 7



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $50,000.00 1.00 0.75 $37,500.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 100.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $410.00 1,600.00 192.00 $78,720.00

05057002 TMA (MOBILE OPERATION) HR $77.50 4,000.00 242.00 $18,755.00

07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $85.00 11,200.00 1,638.00 $139,230.00

07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $85.00 1,200.00 10.00 $850.00

07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $88.00 600.00 0.00 $0.00

07907044 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $88.00 40.00 0.00 $0.00

07907045 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $120.00 160.00 0.00 $0.00

07907046 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR $125.00 20.00 0.00 $0.00

07907049 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $100.00 40.00 0.00 $0.00

07907052 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $90.00 80.00 0.00 $0.00

07907056 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR $90.00 20.00 0.00 $0.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $42.00 4,000.00 585.50 $24,591.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $52.00 12,800.00 1,500.25 $78,013.00

07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $100.00 20.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,107.00 1.00 20.00 -$22,140.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $355,519.00
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