
Contract ID: 650076001

Project: MMC - A00220915

Highway:

District: TYLER

Contract: 05264002 County: RUSK

Award Amount: $2,302,000.00 Area Engineer: DANNY HENDERSON

Projected Amount $2,301,999.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0003 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date:

% Complete 10.22 Accepted Date:

% Time Used: 24.66

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $235,363.51 $14,653.32 $220,710.19

Participating $0.00 $0.00 $0.00

Non-Participating $235,363.51 $14,653.32 $220,710.19

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $235,363.51 $14,653.32 $220,710.19

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 90 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 28

Total Period Days: 28 0 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:47:40 PM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3
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Worked Performed This Period

Project: MMC - A00220915 Control 650076001

Category: 001 Description: Material Maintenance contract for hot mix asphalt in Rusk county, etc

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON $117.00 771.31 $90,243.27 8,000.00 771.31

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON $106.00 1230.82 $130,466.92 1,500.00 1,230.82

Total Item Earnings This Estimate $220,710.
19

Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:47:40 PM

Contract: 650076001 Payment Estimate: 0003 Page: 4 of 7



Contract Line Items

Project: MMC - A00220915 Control 650076001

Category: 001 Description: Material Maintenance contract for hot mix asphalt in Rusk county, etc

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80177010 0 SP MIXTURES SP-C PG70-22 (PICKUP) TON $106.00 1,500.00 0.00 1,230.82 $130,466.92

0065 80177011 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON $117.00 8,000.00 0.00 771.31 $90,243.27

0070 80177012 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON $117.00 200.00 0.00 0.00 $0.00

0075 80177013 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON $126.00 200.00 0.00 0.00 $0.00

0080 80177014 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON $117.00 200.00 0.00 0.00 $0.00

0085 80177019 0 SP MIXTURES SP-D PG64-22 (PICKUP) TON $102.00 1,500.00 0.00 143.66 $14,653.32

0090 80177020 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON $114.00 8,000.00 0.00 0.00 $0.00

0095 80177021 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON $114.00 200.00 0.00 0.00 $0.00

0100 80177022 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON $122.00 200.00 0.00 0.00 $0.00

0105 80177023 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON $114.00 200.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00220915 Control 650076001

Category: 001 Description: Material Maintenance contract for hot mix asphalt in Rusk county, etc

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $235,363.51

Total Item earnings this contract $235,363.51
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80177010 SP MIXTURES SP-C PG70-22 (PICKUP) TON $106.00 1,500.00 1,230.82 $130,466.92

80177011 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON $117.00 8,000.00 771.31 $90,243.27

80177012 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON $117.00 200.00 0.00 $0.00

80177013 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON $126.00 200.00 0.00 $0.00

80177014 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON $117.00 200.00 0.00 $0.00

80177019 SP MIXTURES SP-D PG64-22 (PICKUP) TON $102.00 1,500.00 143.66 $14,653.32

80177020 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON $114.00 8,000.00 0.00 $0.00

80177021 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON $114.00 200.00 0.00 $0.00

80177022 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON $122.00 200.00 0.00 $0.00

80177023 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON $114.00 200.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $235,363.51
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