
650077001CONTRACT ID:

PROJECT: RMC - A00220918

CONTRACT:

04261004

PROJECTED AMOUNT: $843,578.74

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CEHAND SERVICES LLC

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

04/28/2026AWARD DATE:

ESTIMATE PERIOD:

0002

07/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/27/2026

04/28/2026

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$843,578.74

CONTRACT:

06/29/2026

AWARD AMOUNT: $843,576.74

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 22.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.95

$127,917.81 $82,588.38 $210,506.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$127,917.81 $82,588.38 $210,506.19 

$0.00 $0.00 $0.00 

$127,917.81 $210,506.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $82,588.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 116

 0

 116

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  13  17

BETWEEN CYCLES 7

HOLIDAY TRAFFIC 1

RAIN 2

SATURDAY 3

SUNDAY 4

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1

07/16/2026  1 RAIN

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 BETWEEN CYCLES

07/21/2026  1 BETWEEN CYCLES

07/22/2026  1 BETWEEN CYCLES

07/23/2026  1 BETWEEN CYCLES

07/24/2026  1 BETWEEN CYCLES

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 BETWEEN CYCLES

07/28/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD

RMC - A00220918 650077001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 07307022 FULL - WIDTH MOWING000 AC  36.500 $82,763.75 2,267.500  4,175.37 16,701.48

0080 07347001 LITTER REMOVAL000 AC  14.000 $45,154.06 3,225.290  4,150.37 16,701.48

$127,917.81TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

650077001PROJECT CONTROLRMC - A00220918

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC  36.500  16,701.480  0.000  4,175.37  152,401.01

0080 07347001 000 LITTER REMOVAL AC  14.000  16,701.480  0.000  4,150.37  58,105.18

Category Subtotal $210,506.19

650077001RMC - A00220918PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  2.000  0.000  0.000  0.00

0065 07307020 000 STRIP MOWING AC  1.000  100.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  1.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0210 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0215 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $210,506.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307022 000 AC  36.500FULL - WIDTH MOWING  4,175.370  152,401.01 16,701.48

07347001 000 AC  14.000LITTER REMOVAL  4,150.370  58,105.18 16,701.48

$210,506.19TOTAL ITEM EARNINGS TO DATE


