
Contract ID: 650078001

Project: MMC - A00220936

Highway:

District: TYLER

Contract: 05264007 County: HENDERSON

Award Amount: $1,561,000.00 Area Engineer: EDUARDO CASTANEDA

Projected Amount $1,561,000.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0004 Letting Date: 05/06/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date: 06/26/2026

% Complete 14.
870000000000
001

Accepted Date:

% Time Used: 24.38

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $232,152.60 $198,644.77 $33,507.83

Participating $0.00 $0.00 $0.00

Non-Participating $232,152.60 $198,644.77 $33,507.83

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $232,152.60 $198,644.77 $33,507.83

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/26/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 89 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 27

Total Period Days: 27 0 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4

09/19/2026 4

Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:21:51 PM

Contract: 650078001 Payment Estimate: 0004 Page: 3 of 8



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:21:51 PM

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4
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Worked Performed This Period

Project: MMC - A00220936 Control 650078001

Category: 001 Description: MMC for hot mix asphalt in Henderson Co (Anderson, Van Zandt, Cherokee, & Smith)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0090 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON $94.00 330.80 $31,095.20 5,000.00 395.16

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON $99.00 24.37 $2,412.63 1,000.00 48.60

Total Item Earnings This Estimate $33,507.83
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Contract Line Items

Project: MMC - A00220936 Control 650078001

Category: 001 Description: MMC for hot mix asphalt in Henderson Co (Anderson, Van Zandt, Cherokee, & Smith)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80177010 0 SP MIXTURES SP-C PG70-22 (PICKUP) TON $99.00 1,000.00 0.00 48.60 $4,811.40

0065 80177011 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON $116.00 3,500.00 0.00 0.00 $0.00

0070 80177012 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON $123.00 200.00 0.00 0.00 $0.00

0075 80177013 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON $123.00 200.00 0.00 0.00 $0.00

0080 80177014 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON $123.00 200.00 0.00 0.00 $0.00

0085 80177015 0 SP MIXTURES SP-C PG70-22 (DEL)(SITE 5) TON $124.00 200.00 0.00 0.00 $0.00

0090 80177019 0 SP MIXTURES SP-D PG64-22 (PICKUP) TON $94.00 5,000.00 0.00 395.16 $37,145.04

0095 80177020 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON $112.00 3,500.00 0.00 1,698.18 $190,196.16

0100 80177021 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON $119.00 200.00 0.00 0.00 $0.00

0105 80177022 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON $119.00 200.00 0.00 0.00 $0.00

0110 80177023 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON $119.00 200.00 0.00 0.00 $0.00

0115 80177024 0 SP MIXTURES SP-D PG64-22 (DEL)(SITE 5) TON $120.00 200.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220936 Control 650078001

Category: 001 Description: MMC for hot mix asphalt in Henderson Co (Anderson, Van Zandt, Cherokee, & Smith)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $232,152.60

Total Item earnings this contract $232,152.60
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80177010 SP MIXTURES SP-C PG70-22 (PICKUP) TON $99.00 1,000.00 48.60 $4,811.40

80177011 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON $116.00 3,500.00 0.00 $0.00

80177012 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON $123.00 200.00 0.00 $0.00

80177013 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON $123.00 200.00 0.00 $0.00

80177014 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON $123.00 200.00 0.00 $0.00

80177015 SP MIXTURES SP-C PG70-22 (DEL)(SITE 5) TON $124.00 200.00 0.00 $0.00

80177019 SP MIXTURES SP-D PG64-22 (PICKUP) TON $94.00 5,000.00 395.16 $37,145.04

80177020 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON $112.00 3,500.00 1,698.18 $190,196.16

80177021 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON $119.00 200.00 0.00 $0.00

80177022 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON $119.00 200.00 0.00 $0.00

80177023 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON $119.00 200.00 0.00 $0.00

80177024 SP MIXTURES SP-D PG64-22 (DEL)(SITE 5) TON $120.00 200.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $232,152.60
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