
Contract ID: 650085001

Project: RMC - A00220960

Highway:

District: CORPUS CHRISTI

Contract: 05261606 County: ARANSAS

Award Amount: $535,828.90 Area Engineer: RENE ZAVALA

Projected Amount $532,078.90 Area Number: 058

Adj Projected Amount $0.00

Contractor: R&M INCORPORATED

Estimate Number: 0004 Letting Date: 05/19/2026

Estimate Paid: Award Date: 05/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 06/24/2026

% Complete 51.04 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $271,556.18 $135,778.09 $135,778.09

Participating $0.00 $0.00 $0.00

Non-Participating $271,556.18 $135,778.09 $135,778.09

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $271,556.18 $135,778.09 $135,778.09

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: RMC - A00220960 Control 650085001

Category: 001 Description: Mowing Aransas

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 07347001 000 LITTER REMOVAL AC $25.00 1120 $28,000.00 3,360.00 2,240.00

0070 07307022 000 FULL - WIDTH MOWING AC $53.97 1997 $107,778.09 7,988.00 3,994.00

Total Item Earnings This Estimate $135,778.
09
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Contract Line Items

Project: RMC - A00220960 Control 650085001

Category: 001 Description: Mowing Aransas

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07307020 0 STRIP MOWING AC $53.97 382.00 0.00 0.00 $0.00

0065 07307021 0 SPOT MOWING AC $1.00 100.00 0.00 0.00 $0.00

0070 07307022 0 FULL - WIDTH MOWING AC $53.97 7,988.00 0.00 3,994.00 $215,556.18

0075 07347001 0 LITTER REMOVAL AC $25.00 3,360.00 0.00 2,240.00 $56,000.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$150.00 25.00 0.00 0.00

Daily Liquidated Damages

$0.00

Category 001 SubTotal $271,556.18

Total Item earnings this contract $271,556.18
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07307020 STRIP MOWING AC $53.97 382.00 0.00 $0.00

07307021 SPOT MOWING AC $1.00 100.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $53.97 7,988.00 3,994.00 $215,556.18

07347001 LITTER REMOVAL AC $25.00 3,360.00 2,240.00 $56,000.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$150.00 25.00 0.00 $0.00

Total Item Earnings To Date $271,556.18
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