
Contract ID: 650086001

Project: MMC - A00221038

Highway:

District: CHILDRESS

Contract: 04262502 County: CHILDRESS

Award Amount: $125,000.00 Area Engineer: MATTHEW HERBSTRITT

Projected Amount $124,999.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: RK HALL, LLC

Estimate Number: 0003 Letting Date: 04/30/2026

Estimate Paid: ü Award Date: 05/04/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 06/09/2026

% Complete 0 Accepted Date:

% Time Used: 46.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/09/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 84 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221038 Control 650086001

Category: 001 Description: Ty D hot mix

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $125.00 1,000.00 0.00 0.00 $0.00

1005 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1015 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $125.00 1,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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