
Contract ID: 650094001

Project: MMC - A00221171

Highway:

District: BROWNWOOD

Contract: 04262305 County: BROWN

Award Amount: $600,000.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $600,000.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: Award Date: 04/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/13/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 88.67 Accepted Date:

% Time Used: 24.38

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $532,000.00 $356,000.00 $176,000.00

Participating $0.00 $0.00 $0.00

Non-Participating $532,000.00 $356,000.00 $176,000.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $532,000.00 $356,000.00 $176,000.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 89 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 29

Total Period Days: 29 0 29 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3

08/19/2026 3

08/20/2026 3
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08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: MMC - A00221171 Control 650094001

Category: 001 Description: TRAFFIC PAINT AND GLASS BEADS FOR BROWNWOOD DISTRICT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 80077011 000 GLASS BEADS (TY II)(ST1) EA $200.00 880 $176,000.00 1,000.00 1,760.00

Total Item Earnings This Estimate $176,000.
00
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Contract Line Items

Project: MMC - A00221171 Control 650094001

Category: 001 Description: TRAFFIC PAINT AND GLASS BEADS FOR BROWNWOOD DISTRICT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80077001 0 TRAFFIC PAINT (W)(ST1) EA $5,000.00 30.00 0.00 12.00 $60,000.00

0065 80077006 0 TRAFFIC PAINT (Y)(ST1) EA $5,000.00 50.00 0.00 24.00 $120,000.00

0070 80077011 0 GLASS BEADS (TY II)(ST1) EA $200.00 1,000.00 0.00 1,760.00 $352,000.00

0100 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $532,000.00

Total Item earnings this contract $532,000.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80077001 TRAFFIC PAINT (W)(ST1) EA $5,000.00 30.00 12.00 $60,000.00

80077006 TRAFFIC PAINT (Y)(ST1) EA $5,000.00 50.00 24.00 $120,000.00

80077011 GLASS BEADS (TY II)(ST1) EA $200.00 1,000.00 1,760.00 $352,000.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $532,000.00
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