
Contract ID: 650098001

Project: RMC - A00221197

Highway:

District: LUBBOCK

Contract: 04260509 County: LUBBOCK

Award Amount: $359,220.00 Area Engineer: JOE VILLALOBOS

Projected Amount $359,219.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: BARRICADES UNLIMITED

Estimate Number: 0005 Letting Date: 04/28/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/28/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 130.34 Accepted Date:

% Time Used: 67.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $468,217.81 $348,422.81 $119,795.00

Participating $0.00 $0.00 $0.00

Non-Participating $468,217.81 $348,422.81 $119,795.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $468,217.81 $348,422.81 $119,795.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 122 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:24:15 AM

09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:24:15 AM

Project: RMC - A00221197 Control 650098001

Category: 001 Description: FY26 Lubbock TCP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA $1,000.00 1 $1,000.00 4.00 2.00

0060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 4 $40.00 10.00 9.00

0115 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $40.00 47.50 $1,900.00 200.00 174.00

0130 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $100.00 100 $10,000.00 50.00 260.50

0135 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $100.00 25.50 $2,550.00 25.00 54.00

0145 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR $50.00 8.50 $425.00 25.00 14.50

0095 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA $700.00 4 $2,800.00 15.00 13.00

0155 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $50.00 10 $500.00 25.00 84.50

0160 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 43 $1,720.00 25.00 160.00

0165 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA $10.00 2 $20.00 12.00 10.00

0070 05057002 000 TMA (MOBILE OPERATION) HR $50.70 1200 $60,840.00 5,000.00 5,344.50

0075 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA $2,000.00 10 $20,000.00 5.00 27.00

0090 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA $700.00 15 $10,500.00 20.00 41.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:24:15 AM

Project: RMC - A00221197 Control 650098001

Category: 001 Description: FY26 Lubbock TCP

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 05057001 000 TMA (STATIONARY) DAY $300.00 25 $7,500.00 50.00 69.00

Total Item Earnings This Estimate $119,795.
00
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Contract Line Items

Project: RMC - A00221197 Control 650098001

Category: 001 Description: FY26 Lubbock TCP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 10.00 0.00 9.00 $90.00

0065 05057001 0 TMA (STATIONARY) DAY $300.00 50.00 0.00 69.00 $20,700.00

0070 05057002 0 TMA (MOBILE OPERATION) HR $50.70 5,000.00 0.00 5,344.50 $270,966.15

0075 07907001 0 LANE CLOSURE(SETUP & REM)(TYP 1) EA $2,000.00 5.00 0.00 27.00 $54,000.00

0080 07907002 0 LANE CLOSURE(SETUP & REM)(TYP 2) EA $100.00 5.00 0.00 4.00 $400.00

0085 07907005 0 LANE CLOSURE(SETUP & REM)(TYP 5) EA $500.00 10.00 0.00 1.00 $500.00

0090 07907007 0 LANE CLOSURE(SETUP & REM)(TYP 7) EA $700.00 20.00 0.00 41.00 $28,700.00

0095 07907011 0 LANE CLOSURE(SETUP & REM)(TYP 11) EA $700.00 15.00 0.00 13.00 $9,100.00

0100 07907013 0 LANE CLOSURE(SETUP & REM)(TYP 13) EA $1,000.00 4.00 0.00 0.00 $0.00

0105 07907014 0 LANE CLOSURE(SETUP & REM)(TYP 14) EA $1,000.00 4.00 0.00 2.00 $2,000.00

0110 07907018 0 LANE CLOSURE(SETUP & REM)(TYP 18) EA $1,000.00 4.00 0.00 2.00 $2,000.00

0115 07907020 0 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $40.00 200.00 0.00 174.00 $6,960.00

0120 07907021 0 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $40.00 200.00 0.00 28.00 $1,120.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:24:15 AM

Contract: 650098001 Payment Estimate: 0005 Page: 7 of 10



Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00221197 Control 650098001

Category: 001 Description: FY26 Lubbock TCP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07907024 0 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $50.00 200.00 0.00 5.00 $250.00

0130 07907026 0 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $100.00 50.00 0.00 260.50 $26,050.00

0135 07907030 0 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $100.00 25.00 0.00 54.00 $5,400.00

0140 07907032 0 LANE CLOSURE(MAINTENANCE)(TYP 13) HR $50.00 25.00 0.00 0.00 $0.00

0145 07907033 0 LANE CLOSURE(MAINTENANCE)(TYP 14) HR $50.00 25.00 0.00 14.50 $725.00

0150 07907037 0 LANE CLOSURE(MAINTENANCE)(TYP 18) HR $10.00 25.00 0.00 13.00 $130.00

0155 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $50.00 25.00 0.00 84.50 $4,225.00

0160 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 25.00 0.00 160.00 $6,400.00

0165 70107001 0 MAINTENANCE SPEED LIMIT SIGNING EA $10.00 12.00 0.00 10.00 $100.00

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0175 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 28,401.65 $28,401.65

Category 001 SubTotal $468,217.80
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:24:15 AM

Total Item earnings this contract $468,217.80
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 10.00 9.00 $90.00

05057001 TMA (STATIONARY) DAY $300.00 50.00 69.00 $20,700.00

05057002 TMA (MOBILE OPERATION) HR $50.70 5,000.00 5,344.50 $270,966.15

07907001 LANE CLOSURE(SETUP & REM)(TYP 1) EA $2,000.00 5.00 27.00 $54,000.00

07907002 LANE CLOSURE(SETUP & REM)(TYP 2) EA $100.00 5.00 4.00 $400.00

07907005 LANE CLOSURE(SETUP & REM)(TYP 5) EA $500.00 10.00 1.00 $500.00

07907007 LANE CLOSURE(SETUP & REM)(TYP 7) EA $700.00 20.00 41.00 $28,700.00

07907011 LANE CLOSURE(SETUP & REM)(TYP 11) EA $700.00 15.00 13.00 $9,100.00

07907013 LANE CLOSURE(SETUP & REM)(TYP 13) EA $1,000.00 4.00 0.00 $0.00

07907014 LANE CLOSURE(SETUP & REM)(TYP 14) EA $1,000.00 4.00 2.00 $2,000.00

07907018 LANE CLOSURE(SETUP & REM)(TYP 18) EA $1,000.00 4.00 2.00 $2,000.00

07907020 LANE CLOSURE(MAINTENANCE)(TYP 1) HR $40.00 200.00 174.00 $6,960.00

07907021 LANE CLOSURE(MAINTENANCE)(TYP 2) HR $40.00 200.00 28.00 $1,120.00

07907024 LANE CLOSURE(MAINTENANCE)(TYP 5) HR $50.00 200.00 5.00 $250.00

07907026 LANE CLOSURE(MAINTENANCE)(TYP 7) HR $100.00 50.00 260.50 $26,050.00

07907030 LANE CLOSURE(MAINTENANCE)(TYP 11) HR $100.00 25.00 54.00 $5,400.00

07907032 LANE CLOSURE(MAINTENANCE)(TYP 13) HR $50.00 25.00 0.00 $0.00

07907033 LANE CLOSURE(MAINTENANCE)(TYP 14) HR $50.00 25.00 14.50 $725.00

07907037 LANE CLOSURE(MAINTENANCE)(TYP 18) HR $10.00 25.00 13.00 $130.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $50.00 25.00 84.50 $4,225.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 25.00 160.00 $6,400.00

70107001 MAINTENANCE SPEED LIMIT SIGNING EA $10.00 12.00 10.00 $100.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 28,401.65 $28,401.65

Total Item Earnings To Date $468,217.80
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