
Contract ID: 650099001

Project: MMC - A00221205

Highway:

District: PARIS

Contract: 05264207 County: LAMAR

Award Amount: $1,605,225.00 Area Engineer: DANIEL TAYLOR

Projected Amount $1,605,225.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: C-RAE MATERIALS LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 06/25/2026

% Complete 28.86 Accepted Date:

% Time Used: 25.82

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $463,220.08 $73,799.59 $389,420.49

Participating $0.00 $0.00 $0.00

Non-Participating $463,220.08 $73,799.59 $389,420.49

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $463,220.08 $73,799.59 $389,420.49

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/13/2026 Liquidated Damage Rate $0.00
Bid Days: 182

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 182
0

Days Charged to Date: 47 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

Project: MMC - A00221205 Control 650099001

Category: 001 Description: For the purchase of materials only, Flexible Base & Asphalt Treatment for the Paris
District.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 80187002 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 2) TON $100.20 513.65 $51,467.73 1,500.00 513.65

0115 80187003 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3) TON $98.40 515.50 $50,725.20 1,500.00 515.50

0135 80187007 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 7) TON $94.30 517.24 $48,775.73 1,500.00 517.24

0090 80107103 000 FL BS(TY A GR 4)(DEL)(ST7) TON $25.30 1544.01 $39,063.45 2,000.00 2,082.48

0070 80107099 000 FL BS(TY A GR 4)(DEL)(ST3) TON $30.90 325.32 $10,052.39 2,000.00 1,826.49

0080 80107101 000 FL BS(TY A GR 4)(DEL)(ST5) TON $38.75 415.90 $16,116.13 2,000.00 415.90

0085 80107102 000 FL BS(TY A GR 4)(DEL)(ST6) TON $35.25 987.85 $34,821.71 2,000.00 987.85

0065 80107098 000 FL BS(TY A GR 4)(DEL)(ST2) TON $27.50 5032.66 $138,398.15 2,000.00 5,534.12

Total Item Earnings This Estimate $389,420.
49
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Contract Line Items

Project: MMC - A00221205 Control 650099001

Category: 001 Description: For the purchase of materials only, Flexible Base & Asphalt Treatment for the Paris
District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107097 0 FL BS(TY A GR 4)(DEL)(ST1) TON $32.75 2,000.00 0.00 0.00 $0.00

0065 80107098 0 FL BS(TY A GR 4)(DEL)(ST2) TON $27.50 2,000.00 0.00 5,534.12 $152,188.30

0070 80107099 0 FL BS(TY A GR 4)(DEL)(ST3) TON $30.90 2,000.00 0.00 1,826.49 $56,438.54

0075 80107100 0 FL BS(TY A GR 4)(DEL)(ST4) TON $39.20 2,000.00 0.00 0.00 $0.00

0080 80107101 0 FL BS(TY A GR 4)(DEL)(ST5) TON $38.75 2,000.00 0.00 415.90 $16,116.13

0085 80107102 0 FL BS(TY A GR 4)(DEL)(ST6) TON $35.25 2,000.00 0.00 987.85 $34,821.71

0090 80107103 0 FL BS(TY A GR 4)(DEL)(ST7) TON $25.30 2,000.00 0.00 2,082.48 $52,686.74

0095 80107104 0 FL BS(TY A GR 4)(DEL)(ST8) TON $40.20 2,000.00 0.00 0.00 $0.00

0100 80107105 0 FL BS(TY A GR 4)(DEL)(ST9) TON $33.75 2,000.00 0.00 0.00 $0.00

0105 80187001 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 1) TON $101.60 750.00 0.00 0.00 $0.00

0110 80187002 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 2) TON $100.20 1,500.00 0.00 513.65 $51,467.73

0115 80187003 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3) TON $98.40 1,500.00 0.00 515.50 $50,725.20

0120 80187004 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 4) TON $108.00 1,500.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221205 Control 650099001

Category: 001 Description: For the purchase of materials only, Flexible Base & Asphalt Treatment for the Paris
District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80187005 0 ASPH TRTMNT(PLANT-MIN)(DEL)(GR 4)(ST 5) TON $106.10 750.00 0.00 0.00 $0.00

0130 80187006 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 6) TON $105.10 750.00 0.00 0.00 $0.00

0135 80187007 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 7) TON $94.30 1,500.00 0.00 517.24 $48,775.73

0140 80187008 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 8) TON $114.00 750.00 0.00 0.00 $0.00

0145 80187009 0 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 9) TON $102.10 750.00 0.00 0.00 $0.00

0150 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0155 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $463,220.08

Total Item earnings this contract $463,220.08
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107097 FL BS(TY A GR 4)(DEL)(ST1) TON $32.75 2,000.00 0.00 $0.00

80107098 FL BS(TY A GR 4)(DEL)(ST2) TON $27.50 2,000.00 5,534.12 $152,188.30

80107099 FL BS(TY A GR 4)(DEL)(ST3) TON $30.90 2,000.00 1,826.49 $56,438.54

80107100 FL BS(TY A GR 4)(DEL)(ST4) TON $39.20 2,000.00 0.00 $0.00

80107101 FL BS(TY A GR 4)(DEL)(ST5) TON $38.75 2,000.00 415.90 $16,116.13

80107102 FL BS(TY A GR 4)(DEL)(ST6) TON $35.25 2,000.00 987.85 $34,821.71

80107103 FL BS(TY A GR 4)(DEL)(ST7) TON $25.30 2,000.00 2,082.48 $52,686.74

80107104 FL BS(TY A GR 4)(DEL)(ST8) TON $40.20 2,000.00 0.00 $0.00

80107105 FL BS(TY A GR 4)(DEL)(ST9) TON $33.75 2,000.00 0.00 $0.00

80187001 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 1) TON $101.60 750.00 0.00 $0.00

80187002 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 2) TON $100.20 1,500.00 513.65 $51,467.73

80187003 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3) TON $98.40 1,500.00 515.50 $50,725.20

80187004 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 4) TON $108.00 1,500.00 0.00 $0.00

80187005 ASPH TRTMNT(PLANT-MIN)(DEL)(GR 4)(ST 5) TON $106.10 750.00 0.00 $0.00

80187006 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 6) TON $105.10 750.00 0.00 $0.00

80187007 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 7) TON $94.30 1,500.00 517.24 $48,775.73

80187008 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 8) TON $114.00 750.00 0.00 $0.00

80187009 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 9) TON $102.10 750.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $463,220.08
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