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Texas
Department
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:44 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650100001

SUP - A00221207

04262604

$39,462.08
$39,461.08

$0.00

WORKQUEST

0005

V]

9/1/2026
Progress
21.53
20.93

to  9/30/2026

Recapitulation

Total To Date

Highway:
District:
County:

Area Engineer:
Area Number: 770

AUSTIN
TRAVIS
OMAR DELEON

Letting Date:  04/13/2026

Award Date: 04/13/2026

Notice To Proceed Date:  04/13/2026
Work Begin Date: 05/01/2026

Accepted Date:

Prev To Date This Estimate

Item Earnings $8,495.52 $8,245.52 $250.00
Participating $0.00 $0.00 $0.00
Non-Participating $8,495.52 $8,245.52 $250.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $8,495.52 $8,245.52 I $250_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 650100001

Payment Estimate:

0005
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 731 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 731
Days Charged to Date: 153 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

()}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

(OINOINO NGO IS ING NG ING NG NG ING IR F NG R NG R NG R N6 N é)

09/18/2026

Contract: 650100001 Payment Estimate: 0005 Page: 2 of 6



Report Generation Date: 10/01/2026 02:02:44 PM
‘ ®
Texas ' .
lepartment Contractor's Estimate Package

of Transportation

09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

[ENGINOINOINGINGINGING ING NG NG I N6

09/30/2026
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Worked Performed This Period

Project: SUP - A00221207 Control 650100001
Category: 001 Description: Pest Control Maintenance
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 70127022 000 ADDITIONAL LABOR HR $10,000.00 0.0250 $250.00 1.00 0.11
Total Item Earnings This Estimate $250.00
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Contract Line Items
Project: SUP - A00221207 Control 650100001
Category: 001 Description: Pest Control Maintenance
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70127010 0 PESTICIDE, FUNGICIDE & HERBICIDE cYc $3,682.76 8.00 0.00 2.00 $7,365.52
0065 70127022 0 ADDITIONAL LABOR HR $10,000.00 1.00 0.00 0.11 $1,130.00
0070 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $8,495.52
Total Item earnings this contract $8,495.52
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

70127010 PESTICIDE, FUNGICIDE & HERBICIDE CYC $3,682.76 8.00 2.00 $7,365.52

70127022 ADDITIONAL LABOR HR $10,000.00 1.00 0.11 $1,130.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $8,495.52

Contract: 650100001 Payment Estimate: 0005 Page: 6 of 6



