
Contract ID: 650103001

Project: RMC - A00221256

Highway:

District: SAN ANGELO

Contract: 05260702 County: TOM GREEN

Award Amount: $427,879.00 Area Engineer: MITCHELL GATLIN

Projected Amount $427,878.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: AUSTIN BARRICADE COMPANY, L.L.C.

Estimate Number: 0002 Letting Date: 05/28/2026

Estimate Paid: Award Date: 05/28/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date: 08/01/2026

% Complete 42.24 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $180,756.00 $74,066.00 $106,690.00

Participating $0.00 $0.00 $0.00

Non-Participating $180,756.00 $74,066.00 $106,690.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $180,756.00 $74,066.00 $106,690.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 61 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

Project: RMC - A00221256 Control 650103001

Category: 001 Description: MBGF and Cable Barrier Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 07717025 000 REPLACE LINE OR TERMINAL POST (VALTIR) EA $600.00 11 $6,600.00 100.00 45.00

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 24.00 1.00

0105 07707037 000 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $1,385.00 4 $5,540.00 75.00 7.00

0125 07717026 000 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $500.00 179 $89,500.00 320.00 264.00

0095 07707035 000 REPLACE W-BEAM RAIL LF $20.00 212.50 $4,250.00 3,500.00 387.50

0135 07717030 000 CHECK AND RE-TENSION CABLE SYSTEM EA $1.00 14 $14.00 50.00 24.00

0070 05057001 000 TMA (STATIONARY) DAY $1.00 5 $5.00 80.00 6.00

0080 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 4 $80.00 160.00 4.00

0130 07717029 000 REPLACE CABLE RELEASE POST EA $350.00 2 $700.00 10.00 12.00

Total Item Earnings This Estimate $106,690.
00
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Contract Line Items

Project: RMC - A00221256 Control 650103001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 24.00 0.00 1.00 $1.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $89.00 50.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 80.00 0.00 6.00 $6.00

0075 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $90.00 30.00 0.00 0.00 $0.00

0080 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 160.00 0.00 4.00 $80.00

0085 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $100.00 30.00 0.00 0.00 $0.00

0090 07707026 0 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $250.00 10.00 0.00 0.00 $0.00

0095 07707035 0 REPLACE W-BEAM RAIL LF $20.00 3,500.00 0.00 387.50 $7,750.00

0100 07707036 0 REPLACE THRIE-BEAM RAIL LF $50.00 75.00 0.00 0.00 $0.00

0105 07707037 0 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $1,385.00 75.00 0.00 7.00 $9,695.00

0110 07707038 0 REPLACE CURVED RAIL LF $50.00 100.00 0.00 0.00 $0.00

0115 07707039 0 REPLACE LOW FILL CULVERT RAIL LF $18.00 100.00 0.00 0.00 $0.00

0120 07717025 0 REPLACE LINE OR TERMINAL POST (VALTIR) EA $600.00 100.00 0.00 45.00 $27,000.00
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Contract Line Items

Project: RMC - A00221256 Control 650103001

Category: 001 Description: MBGF and Cable Barrier Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07717026 0 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $500.00 320.00 0.00 264.00 $132,000.00

0130 07717029 0 REPLACE CABLE RELEASE POST EA $350.00 10.00 0.00 12.00 $4,200.00

0135 07717030 0 CHECK AND RE-TENSION CABLE SYSTEM EA $1.00 50.00 0.00 24.00 $24.00

0140 07717031 0 REPLACE CABLE LF $39.00 50.00 0.00 0.00 $0.00

0145 07717033 0 SPLICE CABLE EA $200.00 10.00 0.00 0.00 $0.00

0185 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0190 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $180,756.00

Total Item earnings this contract $180,756.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 24.00 1.00 $1.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $89.00 50.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 80.00 6.00 $6.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $90.00 30.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 160.00 4.00 $80.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $100.00 30.00 0.00 $0.00

07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $250.00 10.00 0.00 $0.00

07707035 REPLACE W-BEAM RAIL LF $20.00 3,500.00 387.50 $7,750.00

07707036 REPLACE THRIE-BEAM RAIL LF $50.00 75.00 0.00 $0.00

07707037 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $1,385.00 75.00 7.00 $9,695.00

07707038 REPLACE CURVED RAIL LF $50.00 100.00 0.00 $0.00

07707039 REPLACE LOW FILL CULVERT RAIL LF $18.00 100.00 0.00 $0.00

07717025 REPLACE LINE OR TERMINAL POST (VALTIR) EA $600.00 100.00 45.00 $27,000.00

07717026 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $500.00 320.00 264.00 $132,000.00

07717029 REPLACE CABLE RELEASE POST EA $350.00 10.00 12.00 $4,200.00

07717030 CHECK AND RE-TENSION CABLE SYSTEM EA $1.00 50.00 24.00 $24.00

07717031 REPLACE CABLE LF $39.00 50.00 0.00 $0.00

07717033 SPLICE CABLE EA $200.00 10.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $180,756.00
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