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Texas
Department
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Contractor's Estimate Package

Report Generation Date: 10/07/2026 04:37:17 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650106001 Highway:
RMC - A00221263 District:
05260601 County:
$336,657.20 Area Engineer:
$335,896.20 Area Number:
$0.00
LIGHT & FOLIAGE SUPPLY, LLC
0003 Letting Date:
] Award Date:
9/1/2026 to  9/30/2026 Notice To Proceed Date:
Progress Work Begin Date:
18.72 Accepted Date:
12.60
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $62,884.98 $0.00 $62,884.98
Participating $0.00 $0.00 $0.00
Non-Participating $62,884.98 $0.00 $62,884.98
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $62,884.98 $0.00 I $62,884.98|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

ODESSA
REEVES

051

05/12/2026
05/12/2026
06/09/2026
07/01/2026

Contract: 650106001

Payment Estimate: 0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 07/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  07/01/2026 Liquidated Damage Rate $760.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 730 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 730
Days Charged to Date: 92 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

W W W W W W W W W W W W WwWwwww

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

W W W W W W W W WwWww ww

09/30/2026
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Worked Performed This Period

RMC - A00221263
Category: 001

Project:

Line Item SP
NBR Code NBR

0060 07307022 000

Description

FULL - WIDTH MOWING

Contractor's Estimate Package

650106001

Description: Roadside Mowing Pecos in Reeves County

Control

Unit Unit Qty This
Price Estimate
AC $37.49 1677.38

Total Item Earnings This Estimate

Report Generation Date: 10/07/2026 04:37:17 PM

Amount Paid Total Bid Qty Paid
This Estimate Quantity To Date

$62,884.98 8,979.92 1,677.38
$62,884.98

Contract: 650106001

Payment Estimate: 0003
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Contract Line Items
Project: RMC - A00221263 Control 650106001
Category: 001 Description: Roadside Mowing Pecos in Reeves County
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 07307022 0 FULL - WIDTH MOWING AC $37.49 8,979.92 0.00 1,677.38 $62,884.98
0070 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $62,884.98
Total Item earnings this contract $62,884.98
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

07307022 FULL - WIDTH MOWING AC $37.49 8,979.92 1,677.38 $62,884.98

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $62,884.98

Contract: 650106001 Payment Estimate: 0003 Page: 6 of 6



