
Contract ID: 650110001

Project: RMC - A00221301

Highway:

District: CHILDRESS

Contract: 06264007 County: CHILDRESS

Award Amount: $1,420,929.00 Area Engineer: MATTHEW HERBSTRITT

Projected Amount $1,420,929.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: TEXAS PANHANDLE CONSTRUCTION, INC.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 6.43 Accepted Date:

% Time Used: 4.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $91,346.28 $0.00 $91,346.28

Participating $0.00 $0.00 $0.00

Non-Participating $91,346.28 $0.00 $91,346.28

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $91,346.28 $0.00 $91,346.28

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/01/2026 Liquidated Damage Rate $968.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 30 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:51:00 PM

Project: RMC - A00221301 Control 650110001

Category: 001 Description: 2027-2028 On-Call District wide stripping contract

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 14.00 1.00

0110 06667211 000 RE PM TY II (Y) 6" (BRK) LF $0.24 8340 $2,001.60 100,000.00 8,340.00

0115 06667213 000 RE PM TY II (Y) 6" (SLD) LF $0.24 66687 $16,004.88 1,000,000.00 66,687.00

0120 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.37 170 $62.90 40,000.00 170.00

0125 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.42 66472 $27,918.24 1,000,000.00 66,472.00

0085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 139 $834.00 1,500.00 139.00

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.42 91683 $38,506.86 1,250,000.00 91,683.00

0140 06687091 000 PREFAB PM TY C (W)(ARROW) EA $190.00 2 $380.00 50.00 2.00

0145 06687103 000 PREFAB PM TY C (W)(WORD) EA $215.00 2 $430.00 30.00 2.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 12 $12.00 150.00 12.00

0155 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA $33.00 64 $2,112.00 50.00 64.00

0130 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.42 7340 $3,082.80 200,000.00 7,340.00

Total Item Earnings This Estimate $91,346.28
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Contract Line Items

Project: RMC - A00221301 Control 650110001

Category: 001 Description: 2027-2028 On-Call District wide stripping contract

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 14.00 0.00 1.00 $1.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 150.00 0.00 12.00 $12.00

0070 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.50 4,000.00 0.00 0.00 $0.00

0075 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.75 30,000.00 0.00 0.00 $0.00

0080 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 2,000.00 0.00 0.00 $0.00

0085 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 1,500.00 0.00 139.00 $834.00

0090 06667060 0 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $485.00 15.00 0.00 0.00 $0.00

0095 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.20 3,000.00 0.00 0.00 $0.00

0100 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.22 175,000.00 0.00 0.00 $0.00

0105 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.20 1,500.00 0.00 0.00 $0.00

0110 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.24 100,000.00 0.00 8,340.00 $2,001.60

0115 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.24 1,000,000.00 0.00 66,687.00 $16,004.88

0120 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.37 40,000.00 0.00 170.00 $62.90
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Contract Line Items

Project: RMC - A00221301 Control 650110001

Category: 001 Description: 2027-2028 On-Call District wide stripping contract

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.42 1,000,000.00 0.00 66,472.00 $27,918.24

0130 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.42 200,000.00 0.00 7,340.00 $3,082.80

0135 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.42 1,250,000.00 0.00 91,683.00 $38,506.86

0140 06687091 0 PREFAB PM TY C (W)(ARROW) EA $190.00 50.00 0.00 2.00 $380.00

0145 06687103 0 PREFAB PM TY C (W)(WORD) EA $215.00 30.00 0.00 2.00 $430.00

0150 06687108 0 PREFAB PM TY C (W)(RR XING) EA $450.00 10.00 0.00 0.00 $0.00

0155 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $33.00 50.00 0.00 64.00 $2,112.00

0160 06777006 0 ELIM EXT PM & MRKS (12") LF $0.50 1,500.00 0.00 0.00 $0.00

0165 06777008 0 ELIM EXT PM & MRKS (24") LF $0.50 1,000.00 0.00 0.00 $0.00

0170 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $18.00 50.00 0.00 0.00 $0.00

0175 06777015 0 ELIM EXT PM & MRKS (WORD) EA $18.00 30.00 0.00 0.00 $0.00

Category 001 SubTotal $91,346.28

Total Item earnings this contract $91,346.28
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 14.00 1.00 $1.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 150.00 12.00 $12.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.50 4,000.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.75 30,000.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 2,000.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.00 1,500.00 139.00 $834.00

06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $485.00 15.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.20 3,000.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.22 175,000.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.20 1,500.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.24 100,000.00 8,340.00 $2,001.60

06667213 RE PM TY II (Y) 6" (SLD) LF $0.24 1,000,000.
00

66,687.00 $16,004.88

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.37 40,000.00 170.00 $62.90

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.42 1,000,000.
00

66,472.00 $27,918.24

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.42 200,000.00 7,340.00 $3,082.80

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.42 1,250,000.
00

91,683.00 $38,506.86

06687091 PREFAB PM TY C (W)(ARROW) EA $190.00 50.00 2.00 $380.00

06687103 PREFAB PM TY C (W)(WORD) EA $215.00 30.00 2.00 $430.00

06687108 PREFAB PM TY C (W)(RR XING) EA $450.00 10.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $33.00 50.00 64.00 $2,112.00

06777006 ELIM EXT PM & MRKS (12") LF $0.50 1,500.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $0.50 1,000.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $18.00 50.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $18.00 30.00 0.00 $0.00

Total Item Earnings To Date $91,346.28
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