
Contract ID: 650118001

Project: SUP - A00221338

Highway:

District: AUSTIN

Contract: 04262611 County: BASTROP

Award Amount: $451,032.12 Area Engineer: DIANA SCHULZE

Projected Amount $451,032.12 Area Number: 050

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0005 Letting Date: 04/15/2026

Estimate Paid: ü Award Date: 04/15/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/15/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 23.94 Accepted Date:

% Time Used: 20.93

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $107,974.72 $75,172.02 $32,802.70

Participating $0.00 $0.00 $0.00

Non-Participating $107,974.72 $75,172.02 $32,802.70

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $107,974.72 $75,172.02 $32,802.70

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 731

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 731
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

Project: SUP - A00221338 Control 650118001

Category: 001 Description: Litter Removal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 07347004 000 LITTER REMOVAL - TRACT (1) AC $19.26 90 $1,733.40 1,080.00 270.00

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC $19.26 107 $2,060.82 1,284.00 321.00

0120 07347016 000 LITTER REMOVAL - TRACT (13) AC $22.66 164 $3,716.24 1,968.00 492.00

0145 07347021 000 LITTER REMOVAL - TRACT (18) AC $19.26 167 $3,216.42 2,004.00 501.00

0065 07347005 000 LITTER REMOVAL - TRACT (2) AC $22.66 122 $2,764.52 1,464.00 366.00

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC $19.26 78 $1,502.28 936.00 234.00

0180 07347028 000 LITTER REMOVAL - TRACT (25) AC $61.88 4 $247.52 48.00 12.00

0070 07347006 000 LITTER REMOVAL - TRACT (3) AC $22.66 50 $1,133.00 600.00 150.00

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC $22.66 300 $6,798.00 3,600.00 900.00

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC $22.66 100 $2,266.00 1,200.00 300.00

0155 07347023 000 LITTER REMOVAL - TRACT (20) AC $22.66 325 $7,364.50 1,950.00 650.00

Total Item Earnings This Estimate $32,802.70
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Contract Line Items

Project: SUP - A00221338 Control 650118001

Category: 001 Description: Litter Removal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07347004 0 LITTER REMOVAL - TRACT (1) AC $19.26 1,080.00 0.00 270.00 $5,200.20

0065 07347005 0 LITTER REMOVAL - TRACT (2) AC $22.66 1,464.00 0.00 366.00 $8,293.56

0070 07347006 0 LITTER REMOVAL - TRACT (3) AC $22.66 600.00 0.00 150.00 $3,399.00

0075 07347007 0 LITTER REMOVAL - TRACT (4) AC $22.66 3,600.00 0.00 900.00 $20,394.00

0080 07347008 0 LITTER REMOVAL - TRACT (5) AC $22.66 1,200.00 0.00 300.00 $6,798.00

0085 07347009 0 LITTER REMOVAL - TRACT (6) AC $19.26 210.00 0.00 35.00 $674.10

0090 07347010 0 LITTER REMOVAL - TRACT (7) AC $19.26 342.00 0.00 57.00 $1,097.82

0095 07347011 0 LITTER REMOVAL - TRACT (8) AC $19.26 936.00 0.00 234.00 $4,506.84

0100 07347012 0 LITTER REMOVAL - TRACT (9) AC $19.26 360.00 0.00 60.00 $1,155.60

0105 07347013 0 LITTER REMOVAL - TRACT (10) AC $19.26 192.00 0.00 32.00 $616.32

0110 07347014 0 LITTER REMOVAL - TRACT (11) AC $19.26 1,284.00 0.00 321.00 $6,182.46

0115 07347015 0 LITTER REMOVAL - TRACT (12) AC $22.66 744.00 0.00 124.00 $2,809.84

0120 07347016 0 LITTER REMOVAL - TRACT (13) AC $22.66 1,968.00 0.00 492.00 $11,148.72
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Contract Line Items

Project: SUP - A00221338 Control 650118001

Category: 001 Description: Litter Removal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07347017 0 LITTER REMOVAL - TRACT (14) AC $19.26 192.00 0.00 32.00 $616.32

0130 07347018 0 LITTER REMOVAL - TRACT (15) AC $19.26 282.00 0.00 47.00 $905.22

0135 07347019 0 LITTER REMOVAL - TRACT (16) AC $19.26 234.00 0.00 39.00 $751.14

0140 07347020 0 LITTER REMOVAL - TRACT (17) AC $19.26 372.00 0.00 62.00 $1,194.12

0145 07347021 0 LITTER REMOVAL - TRACT (18) AC $19.26 2,004.00 0.00 501.00 $9,649.26

0150 07347022 0 LITTER REMOVAL - TRACT (19) AC $19.26 132.00 0.00 22.00 $423.72

0155 07347023 0 LITTER REMOVAL - TRACT (20) AC $22.66 1,950.00 0.00 650.00 $14,729.00

0160 07347024 0 LITTER REMOVAL - TRACT (21) AC $22.66 1,536.00 0.00 256.00 $5,800.96

0165 07347025 0 LITTER REMOVAL - TRACT (22) AC $19.26 54.00 0.00 9.00 $173.34

0170 07347026 0 LITTER REMOVAL - TRACT (23) AC $19.26 84.00 0.00 14.00 $269.64

0175 07347027 0 LITTER REMOVAL - TRACT (24) AC $19.26 138.00 0.00 23.00 $442.98

0180 07347028 0 LITTER REMOVAL - TRACT (25) AC $61.88 48.00 0.00 12.00 $742.56

Category 001 SubTotal $107,974.72
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Total Item earnings this contract $107,974.72
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07347004 LITTER REMOVAL - TRACT (1) AC $19.26 1,080.00 270.00 $5,200.20

07347005 LITTER REMOVAL - TRACT (2) AC $22.66 1,464.00 366.00 $8,293.56

07347006 LITTER REMOVAL - TRACT (3) AC $22.66 600.00 150.00 $3,399.00

07347007 LITTER REMOVAL - TRACT (4) AC $22.66 3,600.00 900.00 $20,394.00

07347008 LITTER REMOVAL - TRACT (5) AC $22.66 1,200.00 300.00 $6,798.00

07347009 LITTER REMOVAL - TRACT (6) AC $19.26 210.00 35.00 $674.10

07347010 LITTER REMOVAL - TRACT (7) AC $19.26 342.00 57.00 $1,097.82

07347011 LITTER REMOVAL - TRACT (8) AC $19.26 936.00 234.00 $4,506.84

07347012 LITTER REMOVAL - TRACT (9) AC $19.26 360.00 60.00 $1,155.60

07347013 LITTER REMOVAL - TRACT (10) AC $19.26 192.00 32.00 $616.32

07347014 LITTER REMOVAL - TRACT (11) AC $19.26 1,284.00 321.00 $6,182.46

07347015 LITTER REMOVAL - TRACT (12) AC $22.66 744.00 124.00 $2,809.84

07347016 LITTER REMOVAL - TRACT (13) AC $22.66 1,968.00 492.00 $11,148.72

07347017 LITTER REMOVAL - TRACT (14) AC $19.26 192.00 32.00 $616.32

07347018 LITTER REMOVAL - TRACT (15) AC $19.26 282.00 47.00 $905.22

07347019 LITTER REMOVAL - TRACT (16) AC $19.26 234.00 39.00 $751.14

07347020 LITTER REMOVAL - TRACT (17) AC $19.26 372.00 62.00 $1,194.12

07347021 LITTER REMOVAL - TRACT (18) AC $19.26 2,004.00 501.00 $9,649.26

07347022 LITTER REMOVAL - TRACT (19) AC $19.26 132.00 22.00 $423.72

07347023 LITTER REMOVAL - TRACT (20) AC $22.66 1,950.00 650.00 $14,729.00

07347024 LITTER REMOVAL - TRACT (21) AC $22.66 1,536.00 256.00 $5,800.96

07347025 LITTER REMOVAL - TRACT (22) AC $19.26 54.00 9.00 $173.34

07347026 LITTER REMOVAL - TRACT (23) AC $19.26 84.00 14.00 $269.64

07347027 LITTER REMOVAL - TRACT (24) AC $19.26 138.00 23.00 $442.98

07347028 LITTER REMOVAL - TRACT (25) AC $61.88 48.00 12.00 $742.56

Total Item Earnings To Date $107,974.72
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