
Contract ID: 650122001

Project: MMC - A00221379

Highway:

District: LUFKIN

Contract: 05261102 County: SAN JACINTO

Award Amount: $776,800.00 Area Engineer:

Projected Amount $776,799.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: ARCOSA LWS, LLC

Estimate Number: 0002 Letting Date: 05/12/2026

Estimate Paid: ü Award Date: 05/12/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 21.01 Accepted Date:

% Time Used: 34.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $163,175.48 $163,175.48 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $163,175.48 $163,175.48 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $163,175.48 $163,175.48 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 62 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 11:16:40 AM

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221379 Control 650122001

Category: 001 Description: Aggregate Grade 4 & 5 will be delivered to various locations in the Livingston Area
(San Jacinto, Polk and Trinity) as needed.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007239 0 AGGR (TY L GR 4) (DEL) (ST1) TON $144.00 500.00 0.00 809.47 $116,563.68

0065 80007240 0 AGGR (TY L GR 4) (DEL) (ST2) TON $144.00 1,500.00 0.00 0.00 $0.00

0070 80007241 0 AGGR (TY L GR 4) (DEL) (ST3) TON $132.00 500.00 0.00 0.00 $0.00

0075 80007242 0 AGGR (TY L GR 4) (DEL) (ST4) TON $144.00 100.00 0.00 0.00 $0.00

0080 80007243 0 AGGR (TY L GR 4) (DEL) (ST5) TON $144.00 100.00 0.00 0.00 $0.00

0085 80007244 0 AGGR (TY L GR 4) (DEL) (ST6) TON $132.00 500.00 0.00 0.00 $0.00

0090 80007253 0 AGGR (TY L GR 5) (DEL) (ST1) TON $130.00 500.00 0.00 127.70 $16,601.00

0095 80007254 0 AGGR (TY L GR 5) (DEL) (ST2) TON $130.00 500.00 0.00 0.00 $0.00

0100 80007255 0 AGGR (TY L GR 5) (DEL) (ST3) TON $120.00 500.00 0.00 0.00 $0.00

0105 80007256 0 AGGR (TY L GR 5) (DEL) (ST4) TON $130.00 500.00 0.00 0.00 $0.00

0110 80007257 0 AGGR (TY L GR 5) (DEL) (ST5) TON $130.00 100.00 0.00 0.00 $0.00

0115 80007258 0 AGGR (TY L GR 5) (DEL) (ST6) TON $120.00 500.00 0.00 250.09 $30,010.80

0130 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00221379 Control 650122001

Category: 001 Description: Aggregate Grade 4 & 5 will be delivered to various locations in the Livingston Area
(San Jacinto, Polk and Trinity) as needed.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0135 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0140 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $163,175.48

Total Item earnings this contract $163,175.48
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007239 AGGR (TY L GR 4) (DEL) (ST1) TON $144.00 500.00 809.47 $116,563.68

80007240 AGGR (TY L GR 4) (DEL) (ST2) TON $144.00 1,500.00 0.00 $0.00

80007241 AGGR (TY L GR 4) (DEL) (ST3) TON $132.00 500.00 0.00 $0.00

80007242 AGGR (TY L GR 4) (DEL) (ST4) TON $144.00 100.00 0.00 $0.00

80007243 AGGR (TY L GR 4) (DEL) (ST5) TON $144.00 100.00 0.00 $0.00

80007244 AGGR (TY L GR 4) (DEL) (ST6) TON $132.00 500.00 0.00 $0.00

80007253 AGGR (TY L GR 5) (DEL) (ST1) TON $130.00 500.00 127.70 $16,601.00

80007254 AGGR (TY L GR 5) (DEL) (ST2) TON $130.00 500.00 0.00 $0.00

80007255 AGGR (TY L GR 5) (DEL) (ST3) TON $120.00 500.00 0.00 $0.00

80007256 AGGR (TY L GR 5) (DEL) (ST4) TON $130.00 500.00 0.00 $0.00

80007257 AGGR (TY L GR 5) (DEL) (ST5) TON $130.00 100.00 0.00 $0.00

80007258 AGGR (TY L GR 5) (DEL) (ST6) TON $120.00 500.00 250.09 $30,010.80

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $163,175.48
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