
Contract ID: 650155001

Project: RMC - A00221510

Highway:

District: ATLANTA

Contract: 06261903 County: BOWIE

Award Amount: $678,945.00 Area Engineer: CHRISTINA TROWLER

Projected Amount $678,187.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: ODUM SERVICES, LLC

Estimate Number: 0003 Letting Date: 06/17/2026

Estimate Paid: Award Date: 06/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 07/06/2026

Estimate Type: Progress Work Begin Date: 07/09/2026

% Complete 5.26 Accepted Date:

% Time Used: 22.74

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $35,700.00 $32,300.00 $3,400.00

Participating $0.00 $0.00 $0.00

Non-Participating $35,700.00 $32,300.00 $3,400.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $35,700.00 $32,300.00 $3,400.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 83 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 29

Total Period Days: 29 0 29 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/19/2026 3
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Report Generation Date: 10/05/2026 04:41:33 PM

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3

Contract: 650155001 Payment Estimate: 0003 Page: 3 of 9



Worked Performed This Period

Project: RMC - A00221510 Control 650155001

Category: 001 Description: Guide and Callout Signs - Atlanta Districtwide Task#19I19117

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 06477003 000 REMOVE LRSA EA $1,250.00 2 $2,500.00 20.00 10.00

0080 05057001 000 TMA (STATIONARY) DAY $300.00 3 $900.00 140.00 10.00

Total Item Earnings This Estimate $3,400.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:41:33 PM

Contract: 650155001 Payment Estimate: 0003 Page: 4 of 9



Contract Line Items

Project: RMC - A00221510 Control 650155001

Category: 001 Description: Guide and Callout Signs - Atlanta Districtwide Task#19I19117

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167027 0 DRILL SHAFT (SIGN MTS) (12 IN) LF $125.00 25.00 0.00 0.00 $0.00

0065 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $220.00 156.00 0.00 60.00 $13,200.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $3,500.00 15.00 0.00 2.00 $7,000.00

0075 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 30.00 0.00 0.00 $0.00

0080 05057001 0 TMA (STATIONARY) DAY $300.00 140.00 0.00 10.00 $3,000.00

0085 06367002 0 ALUMINUM SIGNS (TY G) SF $36.00 3,000.00 0.00 0.00 $0.00

0090 06367003 0 ALUMINUM SIGNS (TY O) SF $38.50 500.00 0.00 0.00 $0.00

0095 06367005 0 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $38.00 2,500.00 0.00 0.00 $0.00

0100 06367006 0 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $40.50 1,500.00 0.00 0.00 $0.00

0105 06447049 0 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,700.00 30.00 0.00 0.00 $0.00

0110 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $400.00 2.00 0.00 0.00 $0.00

0115 06447073 0 REMOVE SM RD SN SUP&AM EA $80.00 10.00 0.00 0.00 $0.00

0120 06447074 0 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $2,500.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00221510 Control 650155001

Category: 001 Description: Guide and Callout Signs - Atlanta Districtwide Task#19I19117

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $9.00 5,000.00 0.00 0.00 $0.00

0130 06477002 0 RELOCATE LRSA EA $2,500.00 4.00 0.00 0.00 $0.00

0135 06477003 0 REMOVE LRSA EA $1,250.00 20.00 0.00 10.00 $12,500.00

0140 06477009 0 REPLACE LRSA EA $2,500.00 10.00 0.00 0.00 $0.00

0145 06507193 0 REMOVE OVERHD SIGN SUP EA $2,500.00 1.00 0.00 0.00 $0.00

0150 07527014 0 TREE AND BRUSH REMOVAL AC $500.00 1.00 0.00 0.00 $0.00

0155 60747001 0 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA $2,500.00 15.00 0.00 0.00 $0.00

0160 60767001 0 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA $600.00 12.00 0.00 0.00 $0.00

0165 60767002 0 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA $600.00 12.00 0.00 0.00 $0.00

0170 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00

MOH

$0.00

0175 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00

Work Order LD's

$0.00

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00

Law Enforcement

$0.00
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00221510 Control 650155001

Category: 001 Description: Guide and Callout Signs - Atlanta Districtwide Task#19I19117

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00

safety contingency

$0.00

0190 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00

Special Deduction

$0.00

Category 001 SubTotal $35,700.00

Total Item earnings this contract $35,700.00

Contract: 650155001 Payment Estimate: 0003 Page: 7 of 9



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167027 DRILL SHAFT (SIGN MTS) (12 IN) LF $125.00 25.00 0.00 $0.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $220.00 156.00 60.00 $13,200.00

05007002 MOBILIZATION (CALLOUT) EA $3,500.00 15.00 2.00 $7,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 30.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 140.00 10.00 $3,000.00

06367002 ALUMINUM SIGNS (TY G) SF $36.00 3,000.00 0.00 $0.00

06367003 ALUMINUM SIGNS (TY O) SF $38.50 500.00 0.00 $0.00

06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $38.00 2,500.00 0.00 $0.00

06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $40.50 1,500.00 0.00 $0.00

06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,700.00 30.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $400.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $80.00 10.00 0.00 $0.00

06447074 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA $2,500.00 5.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $9.00 5,000.00 0.00 $0.00

06477002 RELOCATE LRSA EA $2,500.00 4.00 0.00 $0.00

06477003 REMOVE LRSA EA $1,250.00 20.00 10.00 $12,500.00

06477009 REPLACE LRSA EA $2,500.00 10.00 0.00 $0.00

06507193 REMOVE OVERHD SIGN SUP EA $2,500.00 1.00 0.00 $0.00

07527014 TREE AND BRUSH REMOVAL AC $500.00 1.00 0.00 $0.00

60747001 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA $2,500.00 15.00 0.00 $0.00

60767001 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA $600.00 12.00 0.00 $0.00

60767002 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA $600.00 12.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $35,700.00
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