
Contract ID: 650164001

Project: SUP - A00221523

Highway:

District: PARIS

Contract: 04262607 County: GRAYSON

Award Amount: $83,760.00 Area Engineer: BRYAN ESMAILI-DOKI

Projected Amount $83,760.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0003 Letting Date: 04/20/2026

Estimate Paid: ü Award Date: 04/20/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/22/2026

Estimate Type: Progress Work Begin Date: 04/22/2026

% Complete 54.15 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $45,360.00 $28,355.00 $17,005.00

Participating $0.00 $0.00 $0.00

Non-Participating $45,360.00 $28,355.00 $17,005.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $45,360.00 $28,355.00 $17,005.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 04/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 08:00:25 AM

07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: SUP - A00221523 Control 650164001

Category: 001 Description: Performing grounds maintenance duties at the Grayson maintenance office.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0085 70127035 000 PRUNING TREES & SHRUBS - SITE 3 CYC $400.00 1 $400.00 6.00 1.00

0065 70127024 000 GROUNDS MAINTENANCE - SITE 2 CYC $500.00 2 $1,000.00 12.00 6.00

0080 70127034 000 PRUNING TREES & SHRUBS - SITE 2 CYC $275.00 1 $275.00 6.00 1.00

0070 70127025 000 GROUNDS MAINTENANCE - SITE 3 CYC $1,785.00 3 $5,355.00 12.00 9.00

0075 70127033 000 PRUNING TREES & SHRUBS - SITE 1 CYC $525.00 1 $525.00 6.00 2.00

0060 70127023 000 GROUNDS MAINTENANCE - SITE 1 CYC $1,890.00 5 $9,450.00 26.00 13.00

Total Item Earnings This Estimate $17,005.00
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Contract Line Items

Project: SUP - A00221523 Control 650164001

Category: 001 Description: Performing grounds maintenance duties at the Grayson maintenance office.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70127023 0 GROUNDS MAINTENANCE - SITE 1 CYC $1,890.00 26.00 0.00 13.00 $24,570.00

0065 70127024 0 GROUNDS MAINTENANCE - SITE 2 CYC $500.00 12.00 0.00 6.00 $3,000.00

0070 70127025 0 GROUNDS MAINTENANCE - SITE 3 CYC $1,785.00 12.00 0.00 9.00 $16,065.00

0075 70127033 0 PRUNING TREES & SHRUBS - SITE 1 CYC $525.00 6.00 0.00 2.00 $1,050.00

0080 70127034 0 PRUNING TREES & SHRUBS - SITE 2 CYC $275.00 6.00 0.00 1.00 $275.00

0085 70127035 0 PRUNING TREES & SHRUBS - SITE 3 CYC $400.00 6.00 0.00 1.00 $400.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $45,360.00

Total Item earnings this contract $45,360.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70127023 GROUNDS MAINTENANCE - SITE 1 CYC $1,890.00 26.00 13.00 $24,570.00

70127024 GROUNDS MAINTENANCE - SITE 2 CYC $500.00 12.00 6.00 $3,000.00

70127025 GROUNDS MAINTENANCE - SITE 3 CYC $1,785.00 12.00 9.00 $16,065.00

70127033 PRUNING TREES & SHRUBS - SITE 1 CYC $525.00 6.00 2.00 $1,050.00

70127034 PRUNING TREES & SHRUBS - SITE 2 CYC $275.00 6.00 1.00 $275.00

70127035 PRUNING TREES & SHRUBS - SITE 3 CYC $400.00 6.00 1.00 $400.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $45,360.00
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