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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 08/05/2026 08:00:28 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650172001

SUP - A00221535

04262609

$16,770.00
$16,770.00

$0.00

WORKQUEST

0003

V]

7/1/12026
Progress
34.35
25.21

to  7/31/2026

Recapitulation

Total To Date

Highway:
District:
County:

Area Engineer:
Area Number: 053

PARIS
HUNT
DARIUS HAGGARD

Letting Date:  04/20/2026

Award Date:  04/20/2026

Notice To Proceed Date:  04/22/2026
Work Begin Date: 04/22/2026

Accepted Date:

Prev To Date This Estimate

Item Earnings $5,760.00 $3,720.00 $2,040.00
Participating $0.00 $0.00 $0.00
Non-Participating $5,760.00 $3,720.00 $2,040.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $5,760.00 $3,720.00 I $2,04o_oo|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 650172001

Payment Estimate:

0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/22/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 92 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

07/01/2026

w

07/02/2026

07/03/2026

07/04/2026

07/05/2026

07/06/2026

07/07/2026

07/08/2026

07/09/2026

07/10/2026

07/11/2026

07/12/2026

07/13/2026

07/14/2026

07/15/2026

07/16/2026

07/17/2026

W W W W W W W W W W W W WwWwwww

07/18/2026
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07/19/2026

07/20/2026

07/21/2026

07/22/2026

07/23/2026

07/24/2026

07/25/2026

07/26/2026

07/27/2026

07/28/2026

07/29/2026

07/30/2026

07/31/2026

W W W W W W W W W Www w w
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Worked Performed This Period

Project: SUP - A00221535 Control 650172001
Category: 001 Description: Performing grounds maintenance duties at the Hunt maintenance office.
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 70127001 000 GROUNDS MAINTENANCE CcYC $510.00 4 $2,040.00 32.00 11.00
Total Item Earnings This Estimate $2,040.00
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Contract Line Items
Project: SUP - A00221535 Control 650172001
Category: 001 Description: Performing grounds maintenance duties at the Hunt maintenance office.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70127001 0 GROUNDS MAINTENANCE cYc $510.00 32.00 0.00 11.00 $5,610.00
0065 70127003 0 PRUNING TREES & SHRUBS cYc $150.00 1.00 0.00 1.00 $150.00
0070 70127009 0 FERTILIZER APPLICATION cYc $150.00 2.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $5,760.00
Total Item earnings this contract $5,760.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

70127001 GROUNDS MAINTENANCE CYC $510.00 32.00 11.00 $5,610.00

70127003 PRUNING TREES & SHRUBS CYC $150.00 1.00 1.00 $150.00

70127009 FERTILIZER APPLICATION CYC $150.00 2.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $5,760.00

Contract: 650172001 Payment Estimate: 0003 Page: 6 of 6



