
Contract ID: 650174001

Project: RMC - A00221545

Highway:

District: CHILDRESS

Contract: 06262501 County: CHILDRESS

Award Amount: $300,100.00 Area Engineer: MATTHEW HERBSTRITT

Projected Amount $300,100.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: AUSTIN BARRICADE COMPANY, L.L.C.

Estimate Number: 0001 Letting Date: 06/09/2026

Estimate Paid: ü Award Date: 06/09/2026

Estimate Period: 6/29/2026 to 8/31/2026 Notice To Proceed Date: 06/29/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 07:56:36 AM

Contract: 650174001 Payment Estimate: 0001 Page: 1 of 5



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/01/2026 Liquidated Damage Rate $760.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00221545 Control 650174001

Category: 001 Description: Metal beam guard fence repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 50.00 0.00 0.00 $0.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 50.00 0.00 0.00 $0.00

0070 07707035 0 REPLACE W-BEAM RAIL LF $40.00 2,500.00 0.00 0.00 $0.00

0075 07707037 0 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $4,000.00 50.00 0.00 0.00 $0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 50.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 50.00 0.00 $0.00

07707035 REPLACE W-BEAM RAIL LF $40.00 2,500.00 0.00 $0.00

07707037 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $4,000.00 50.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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