
650179001CONTRACT ID:

PROJECT: SUP - A00221576

CONTRACT:

04262601

PROJECTED AMOUNT: $378,816.60

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

WORKQUEST

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

04/09/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2026

04/09/2026

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$378,816.60

CONTRACT:

06/01/2026

AWARD AMOUNT: $378,816.60

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.71

$17,318.62 $15,677.65 $32,996.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,318.62 $15,677.65 $32,996.27 

$0.00 $0.00 $0.00 

$17,318.62 $32,996.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,677.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00221576 650179001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  350.000 $350.00 1.000  2.00 28.00

0065 07347004 LITTER REMOVAL - TRACT (1)000 AC  17.500 $8,820.00 504.000  1,008.00 11,400.00

LANTANA ST. TO NUECES RIVER BRIDGE 12.9 MISUPP DESCR

0070 07347005 LITTER REMOVAL - TRACT (2)000 AC  17.500 $700.00 40.000  80.00 900.00

FROM THE TURNAROUND AT THE ENTRANCE TO INDIAN POINT 

PARK TO

SUPP DESCR

0075 07347006 LITTER REMOVAL - TRACT (3)000 AC  17.500 $1,667.40 95.280  190.56 2,000.00

FROM MOORE AVE TO 0.28 MI EAST OF FM136 (4.2 MI)SUPP DESCR

0080 07347007 LITTER REMOVAL - TRACT (4)000 AC  17.500 $297.50 17.000  34.00 430.00

0.5 MI N. OF FM 624 TO 0.5 MI S. OF FM 624SUPP DESCR

0085 07347008 LITTER REMOVAL - TRACT (5)000 AC  17.500 $560.00 32.000  64.00 800.00

S. END OF NUECES BAY CAUSEWAY TO MESQUITE ST. (3 MI)SUPP DESCR

0090 07347009 LITTER REMOVAL - TRACT (6)000 AC  17.500 $420.00 24.000  48.00 600.00

MANNING ST. TO JUST PAST FM 2292 (1.1 MI)SUPP DESCR

0095 07347010 LITTER REMOVAL - TRACT (7)000 AC  17.500 $1,150.63 65.750  131.50 1,460.00

TURNAROUND S. OF SH358/SH286 INTERCHANGE TOSUPP DESCR

0100 07347063 LITTER REMOVAL - TRACT (10)000 CYC  126.740 $253.48 2.000  4.00 80.00

LITTER HAULINGSUPP DESCR

0105 07347064 LITTER REMOVAL - TRACT (11)000 CYC  182.330 $2,187.96 12.000  16.00 140.00

LARGE DEBRIS HAULING & PICK UPSUPP DESCR

0110 07347065 LITTER REMOVAL - TRACT (12)000 CYC  182.330 $911.65 5.000  9.00 140.00

TREE BRANCH (ALL) PICK UP & DELIVERYSUPP DESCR

$17,318.62TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

650179001PROJECT CONTROLSUP - A00221576

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  350.000  28.000  0.000  2.00  700.00

0065 07347004 000 LITTER REMOVAL - TRACT (1) AC  17.500  11,400.000  0.000  1,008.00  17,640.00

LANTANA ST. TO NUECES RIVER BRIDGE 12.9 MI

0070 07347005 000 LITTER REMOVAL - TRACT (2) AC  17.500  900.000  0.000  80.00  1,400.00

FROM THE TURNAROUND AT THE ENTRANCE TO INDIAN POINT PARK TO

0075 07347006 000 LITTER REMOVAL - TRACT (3) AC  17.500  2,000.000  0.000  190.56  3,334.80

FROM MOORE AVE TO 0.28 MI EAST OF FM136 (4.2 MI)

0080 07347007 000 LITTER REMOVAL - TRACT (4) AC  17.500  430.000  0.000  34.00  595.00

0.5 MI N. OF FM 624 TO 0.5 MI S. OF FM 624

0085 07347008 000 LITTER REMOVAL - TRACT (5) AC  17.500  800.000  0.000  64.00  1,120.00

S. END OF NUECES BAY CAUSEWAY TO MESQUITE ST. (3 MI)

0090 07347009 000 LITTER REMOVAL - TRACT (6) AC  17.500  600.000  0.000  48.00  840.00

MANNING ST. TO JUST PAST FM 2292 (1.1 MI)

0095 07347010 000 LITTER REMOVAL - TRACT (7) AC  17.500  1,460.000  0.000  131.50  2,301.26

TURNAROUND S. OF SH358/SH286 INTERCHANGE TO

0100 07347063 000 LITTER REMOVAL - TRACT (10) CYC  126.740  80.000  0.000  4.00  506.96

LITTER HAULING

0105 07347064 000 LITTER REMOVAL - TRACT (11) CYC  182.330  140.000  0.000  16.00  2,917.28

LARGE DEBRIS HAULING & PICK UP

0110 07347065 000 LITTER REMOVAL - TRACT (12) CYC  182.330  140.000  0.000  9.00  1,640.97

TREE BRANCH (ALL) PICK UP & DELIVERY

Category Subtotal $32,996.27

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $32,996.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  350.000MOBILIZATION (CALLOUT)  2.000  700.00 28.00

07347004 000 AC  17.500LITTER REMOVAL - TRACT (1)  1,008.000  17,640.00 11,400.00

LANTANA ST. TO NUECES RIVER BRIDGE 12.9 MI

07347005 000 AC  17.500LITTER REMOVAL - TRACT (2)  80.000  1,400.00 900.00

FROM THE TURNAROUND AT THE ENTRANCE TO INDIAN POINT 

PARK TO

07347006 000 AC  17.500LITTER REMOVAL - TRACT (3)  190.560  3,334.80 2,000.00

FROM MOORE AVE TO 0.28 MI EAST OF FM136 (4.2 MI)

07347007 000 AC  17.500LITTER REMOVAL - TRACT (4)  34.000  595.00 430.00

0.5 MI N. OF FM 624 TO 0.5 MI S. OF FM 624

07347008 000 AC  17.500LITTER REMOVAL - TRACT (5)  64.000  1,120.00 800.00

S. END OF NUECES BAY CAUSEWAY TO MESQUITE ST. (3 MI)

07347009 000 AC  17.500LITTER REMOVAL - TRACT (6)  48.000  840.00 600.00

MANNING ST. TO JUST PAST FM 2292 (1.1 MI)

07347010 000 AC  17.500LITTER REMOVAL - TRACT (7)  131.500  2,301.26 1,460.00

TURNAROUND S. OF SH358/SH286 INTERCHANGE TO

07347063 000 CYC  126.740LITTER REMOVAL - TRACT (10)  4.000  506.96 80.00

LITTER HAULING

07347064 000 CYC  182.330LITTER REMOVAL - TRACT (11)  16.000  2,917.28 140.00

LARGE DEBRIS HAULING & PICK UP

07347065 000 CYC  182.330LITTER REMOVAL - TRACT (12)  9.000  1,640.97 140.00

TREE BRANCH (ALL) PICK UP & DELIVERY

$32,996.27TOTAL ITEM EARNINGS TO DATE


