
Contract ID: 650180001

Project: MMC - A00221579

Highway:

District: PARIS

Contract: 05260102 County: GRAYSON

Award Amount: $485,865.00 Area Engineer: BRYAN ESMAILI-DOKI

Projected Amount $485,864.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: MARTIN MARIETTA MATERIALS, INC.

Estimate Number: 0001 Letting Date: 05/21/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 07/01/2026

Estimate Type: Progress Work Begin Date: 06/30/2026

% Complete 0 Accepted Date:

% Time Used: 25.83

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/30/2026 Liquidated Damage Rate $0.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 31 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1

07/02/2026 1

07/03/2026 1

07/04/2026 1

07/05/2026 1

07/06/2026 1

07/07/2026 1

07/08/2026 1

07/09/2026 1

07/10/2026 1

07/11/2026 1

07/12/2026 1

07/13/2026 1

07/14/2026 1

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1
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07/19/2026 1

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1

07/26/2026 1

07/27/2026 1

07/28/2026 1

07/29/2026 1

07/30/2026 1

07/31/2026 1
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00221579 Control 650180001

Category: 001 Description: For the purchase of materials only, Limestone Rock Asphalt for Grayson and Fannin
County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017038 0 LRA (TY I GR B) (DEL) (ST2) TON $163.28 1,500.00 0.00 0.00 $0.00

0065 80017079 0 LRA (TY I GR D) (DEL) (ST1) TON $160.63 1,500.00 0.00 0.00 $0.00

0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80017038 LRA (TY I GR B) (DEL) (ST2) TON $163.28 1,500.00 0.00 $0.00

80017079 LRA (TY I GR D) (DEL) (ST1) TON $160.63 1,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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