
Contract ID: 650181001

Project: MMC - A00221580

Highway:

District: PARIS

Contract: 05260103 County: HOPKINS

Award Amount: $470,350.00 Area Engineer: JESSE HERRERA

Projected Amount $470,349.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: WRIGHT ASPHALT PRODUCTS COMPANY LLC

Estimate Number: 0001 Letting Date: 05/21/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/5/2026 to 7/31/2026 Notice To Proceed Date: 06/05/2026

Estimate Type: Progress Work Begin Date: 06/10/2026

% Complete 4.
350000000000
0005

Accepted Date:

% Time Used: 17.03

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $20,460.18 $0.00 $20,460.18

Participating $0.00 $0.00 $0.00

Non-Participating $20,460.18 $0.00 $20,460.18

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $20,460.18 $0.00 $20,460.18

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $0.00
Bid Days: 182

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 182
0

Days Charged to Date: 31 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1

07/02/2026 1

07/03/2026 1

07/04/2026 1

07/05/2026 1

07/06/2026 1

07/07/2026 1

07/08/2026 1

07/09/2026 1

07/10/2026 1

07/11/2026 1

07/12/2026 1

07/13/2026 1

07/14/2026 1

07/15/2026 1

07/16/2026 1

07/17/2026 1

07/18/2026 1
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07/19/2026 1

07/20/2026 1

07/21/2026 1

07/22/2026 1

07/23/2026 1

07/24/2026 1

07/25/2026 1

07/26/2026 1

07/27/2026 1

07/28/2026 1

07/29/2026 1

07/30/2026 1

07/31/2026 1
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Worked Performed This Period

Project: MMC - A00221580 Control 650181001

Category: 001 Description: For the purchase of materials only, Cut Back Asphalt for the Paris District.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 80037023 000 RC-250 (DEL)(SITE 8) GAL $4.09 5002.49 $20,460.18 5,000.00 5,002.49

Total Item Earnings This Estimate $20,460.18
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Contract Line Items

Project: MMC - A00221580 Control 650181001

Category: 001 Description: For the purchase of materials only, Cut Back Asphalt for the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037016 0 RC-250 (DEL)(SITE 1) GAL $4.09 30,000.00 0.00 0.00 $0.00

0065 80037017 0 RC-250 (DEL)(SITE 2) GAL $4.09 5,000.00 0.00 0.00 $0.00

0070 80037018 0 RC-250 (DEL)(SITE 3) GAL $4.09 5,000.00 0.00 0.00 $0.00

0075 80037019 0 RC-250 (DEL)(SITE 4) GAL $4.09 15,000.00 0.00 0.00 $0.00

0080 80037020 0 RC-250 (DEL)(SITE 5) GAL $4.09 20,000.00 0.00 0.00 $0.00

0085 80037021 0 RC-250 (DEL)(SITE 6) GAL $4.09 5,000.00 0.00 0.00 $0.00

0090 80037022 0 RC-250 (DEL)(SITE 7) GAL $4.09 5,000.00 0.00 0.00 $0.00

0095 80037023 0 RC-250 (DEL)(SITE 8) GAL $4.09 5,000.00 0.00 5,002.49 $20,460.18

0100 80037024 0 RC-250 (DEL)(SITE 9) GAL $4.09 25,000.00 0.00 0.00 $0.00

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1120 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $20,460.18
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037016 RC-250 (DEL)(SITE 1) GAL $4.09 30,000.00 0.00 $0.00

80037017 RC-250 (DEL)(SITE 2) GAL $4.09 5,000.00 0.00 $0.00

80037018 RC-250 (DEL)(SITE 3) GAL $4.09 5,000.00 0.00 $0.00

80037019 RC-250 (DEL)(SITE 4) GAL $4.09 15,000.00 0.00 $0.00

80037020 RC-250 (DEL)(SITE 5) GAL $4.09 20,000.00 0.00 $0.00

80037021 RC-250 (DEL)(SITE 6) GAL $4.09 5,000.00 0.00 $0.00

80037022 RC-250 (DEL)(SITE 7) GAL $4.09 5,000.00 0.00 $0.00

80037023 RC-250 (DEL)(SITE 8) GAL $4.09 5,000.00 5,002.49 $20,460.18

80037024 RC-250 (DEL)(SITE 9) GAL $4.09 25,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $20,460.18
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