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Department
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Report Generation Date: 10/03/2026 05:20:01 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

650187001

MMC - A00221590
05261603
$297,000.00
$296,999.00

$0.00

BRAUNTEX MATERIALS, INC.

0003

V]

9/1/2026 to
Progress

0

51.11

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Total To Date

Highway:
District:
County:

Area Engineer:
Area Number:

Letting Date:

Award Date:

Notice To Proceed Date:
Work Begin Date:
Accepted Date:

Prev To Date This Estimate

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00}

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

CORPUS CHRISTI
JIM WELLS
ROBERTO JIMENEZ
050

05/19/2026
05/19/2026
06/05/2026
07/01/2026

Contract: 650187001

Payment Estimate:

0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 07/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  07/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 180
Days Charged to Date: 92 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

W W W W W W W W W W W W WwWwwww

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

W W W W W W W W WwWww ww

09/30/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00221590 Control 650187001
Category: 001 Description: HMCL George West Maint
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $99.00 1,500.00 0.00 0.00 $0.00
0065 80137018 0 HMCL ACP TYPE D (DEL)(SITE 2) TON $99.00 1,500.00 0.00 0.00 $0.00
0500 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0502 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $99.00 1,500.00 0.00 $0.00

80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON $99.00 1,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00

Contract: 650187001 Payment Estimate: 0003 Page: 6 of 6



