
Contract ID: 650188001

Project: MMC - A00221591

Highway:

District: CORPUS CHRISTI

Contract: 05261605 County: REFUGIO

Award Amount: $468,600.00 Area Engineer: RENE ZAVALA

Projected Amount $468,600.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0003 Letting Date: 05/19/2026

Estimate Paid: Award Date: 05/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 43.
800000000000
004

Accepted Date:

% Time Used: 51.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $326,770.08 $271,252.32 $55,517.76

Participating $0.00 $0.00 $0.00

Non-Participating $326,770.08 $271,252.32 $55,517.76

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $326,770.08 $271,252.32 $55,517.76

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: MMC - A00221591 Control 650188001

Category: 001 Description: HMCL for Refugio

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON $111.00 500.16 $55,517.76 2,000.00 695.04

Total Item Earnings This Estimate $55,517.76
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Contract Line Items

Project: MMC - A00221591 Control 650188001

Category: 001 Description: HMCL for Refugio

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $102.00 200.00 0.00 0.00 $0.00

0065 80137018 0 HMCL ACP TYPE D (DEL)(SITE 2) TON $102.00 2,000.00 0.00 301.00 $30,702.00

0070 80137019 0 HMCL ACP TYPE D (DEL)(SITE 3) TON $111.00 200.00 0.00 0.00 $0.00

0075 80137020 0 HMCL ACP TYPE D (DEL)(SITE 4) TON $111.00 2,000.00 0.00 695.04 $77,149.44

0500 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0502 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0503 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0513 80137021 HMCL ACP TYPE D (DEL)(SITE 5) TON $111.00 0.00 2,500.00 1,972.24

CO1 - Addition of Sinton Maintenance Delivery Site

$218,918.64

Category 001 SubTotal $326,770.08

Total Item earnings this contract $326,770.08
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $102.00 200.00 0.00 $0.00

80137018 HMCL ACP TYPE D (DEL)(SITE 2) TON $102.00 2,000.00 301.00 $30,702.00

80137019 HMCL ACP TYPE D (DEL)(SITE 3) TON $111.00 200.00 0.00 $0.00

80137020 HMCL ACP TYPE D (DEL)(SITE 4) TON $111.00 2,000.00 695.04 $77,149.44

80137021© HMCL ACP TYPE D (DEL)(SITE 5) TON $111.00 2,500.00 1,972.24 $218,918.64

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $326,770.08
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