
Contract ID: 650189001

Project: RMC - A00221592

Highway:

District: CORPUS CHRISTI

Contract: 05261610 County: NUECES

Award Amount: $510,044.10 Area Engineer: ERIC MARTINEZ

Projected Amount $491,294.10 Area Number: 052

Adj Projected Amount $0.00

Contractor: R&M INCORPORATED

Estimate Number: 0004 Letting Date: 05/19/2026

Estimate Paid: ü Award Date: 05/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 06/18/2026

% Complete 19.61 Accepted Date:

% Time Used: 28.77

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $96,338.19 $96,338.19 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $96,338.19 $96,338.19 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $96,338.19 $96,338.19 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/18/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/18/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 105 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4

Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:36:22 PM

Contract: 650189001 Payment Estimate: 0004 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:36:22 PM

09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4

Contract: 650189001 Payment Estimate: 0004 Page: 3 of 6



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00221592 Control 650189001

Category: 001 Description: Mowing East Nueces

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07307021 0 SPOT MOWING AC $1.00 100.00 0.00 0.00 $0.00

0065 07307022 0 FULL - WIDTH MOWING AC $70.29 4,290.00 0.00 1,011.00 $71,063.19

0070 07317003 0 PAVEMENT EDGES, STRUCTURES & FIXTURES MI $250.00 411.60 0.00 0.00 $0.00

0075 07347001 0 LITTER REMOVAL AC $25.00 4,220.00 0.00 1,011.00 $25,275.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$750.00 25.00 0.00 0.00

Daily Liquidated Damages

$0.00

Category 001 SubTotal $96,338.19

Total Item earnings this contract $96,338.19
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07307021 SPOT MOWING AC $1.00 100.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $70.29 4,290.00 1,011.00 $71,063.19

07317003 PAVEMENT EDGES, STRUCTURES & FIXTURES MI $250.00 411.60 0.00 $0.00

07347001 LITTER REMOVAL AC $25.00 4,220.00 1,011.00 $25,275.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$750.00 25.00 0.00 $0.00

Total Item Earnings To Date $96,338.19
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